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FOREWORD  
 
It is important to acknowledge that a number of changes in organisation, 
management, accountability, and staffing challenged this project from its 
inception.  Lessons have been learnt and disseminated amongst all those involved 
and the project, as a consequence, is now fit for purpose in a way that was not 
possible over the initial period. Despite these early challenges much has been 
achieved and it is a reflection on the current team that this Review reports 
retrospectively on a diverse range of projects and initiatives and has reached a 
positive conclusion.  The collaboration on HEACF between PACE and SUBU 
continues to thrive and the volunteering footprint of Bournemouth University 
(staff and students) extends and impacts across the sub region.  From this year 
(2005/06)  HEACF projects and opportunities will be consolidated and all will be 
consistently and rigorously evaluated, as they happen, thus building the evidence 
base for future work and demonstrating the “value added” for all concerned.”  
 
Suzanne Hume  
Head of PACE  
Bournemouth University  
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3. EXECUTIVE SUMMARY   
 
3.1. PROJECT OVERVIEW  
This report evaluates the Higher Education Active Community Fund (HEACF) 
Project from its first year in September 2002 to May 2005. The report presents the 
research findings that detail the findings of the project and its subprojects. The 
report also makes recommendations as to how it may be sustained in the future.  
 
The objectives of the study were:  
   
1. To evaluate the implementation of the HEACF project, its impact and 
its capacity to achieve the aims and objectives; 
2. To assess the self development and progression of the individual 
volunteers; 
3. To utilise the project findings in order to facilitate a rolling programme 
of improvement to the quality of volunteering experience and 
dissemination of good practice – this would also take the form of a 
monitoring process that could check if agreed policies, procedures or 
systems are in place and being implemented;  
4. To identify ways for embedding the acquired practical knowledge to 
sustain the project after the HEACF funding ends; 
5. To identify alternative possible ways of funding the project in the 
future.       
 
 
3.2. THE ROLE OF PARTNERSHIPS ACCESS AND COMMUNITY EDUCATION 
(PACE), STUDENT UNION (SUBU), AND INSTITUTE OF HEALTH AND 
COMMUNITY STUDIES (IHCS) IN THE PROJECT      
The staff from PACE (Bournemouth University) has played an important role in 
the continuity of the project in terms of financing, organising and administering as 
well as evaluating it since its introduction in 2001. Staff  from PACE have 
facilitated the co-operative working of different parties (university staff, student 
union, local voluntary sector, and local private sector) in order to achieve the 
successful development of the project over the years. Finally, PACE obtained 
finance for the project through Higher Education Funding Council for England 
(HEFCE).  
 
In addition, the contributions by the project coordinators, members of the Student 
Union of Bournemouth University (SUBU), and members of the Institute of 
Health and Community Studies (IHCS) should are noteworthy as they were 
important in developing and sustaining volunteer activity. To this extent, they 
have also been able to explore possibilities for maintaining particular projects 
taking into account that project funding expires in 2006.      
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3.3. RECOMMENDATIONS 
Based on research evidence the HEACF project has introduced a holistic and 
systematic way of organising and developing volunteer activity at Bournemouth 
University. In addition to this, the project has provided an important foundation 
upon which volunteering has not only become an important facet within the 
university but also within the local community in Bournemouth.  
 
The following recommendations refer to which specific subprojects should be 
sustained and financially maintained. In particular:    
  
1. The Hub, Community Champions, MAD Days, and Volunteers in Sport 
should be sustained because they have had successful campaigns in 
recruiting volunteers from students, staff and the. They have also been 
successful in fostering a ‘volunteering culture’ at Bournemouth University. 
 
2. Smaller projects such as School Governors, Community Arts, CODA 
Orchestra, UK Youth Parliament and the Scouts could be sustained on the 
basis of collaboration with the other project organisers. This depends upon 
the nature of the project, the volume of volunteer activity and financial 
resources that are available.  
 
3. Programmes such as Fresh Gang-Recruitment, PR Committee, Raising and 
Giving, the Credit Union, Classroom Assistants and the Victoria Education 
Centre could be maintained on a short-term basis considering their aims 
and objectives.    
 
4. It is imperative that the Befriending Asylum Seekers and Refugees project 
should reassess its scope and objectives in a way that could consolidate 
volunteer activity. The inability to collaborate successfully between the 
participating parties has led to disagreements. Steps towards resolution 
have been put in place (the partnership contract between the Steering 
Group and the British Cross has not been renewed). The lead of this project 
has been taken over by IHCS.      
 
5. There is a need to renew monitoring and evaluation processes for all 
projects. The guarantee of receipt of information on issues (e.g. whether a 
project has been value-for-money, whether a project has been successful 
both in terms of student participation, reaction of recipients and actual 
costs) is imperative for the evaluation team. The evaluation processes that 
have been established for MAD Days and Community Champions have 
proved to be successful therefore should be rolled out as a model for the 
other sub-projects. 
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It is expected that the future of the projects rely on secure financing, especially 
after the HEACF expires in 2006. Potential sources of financing could include:   
 
• To maintain projects by reviewing the following  years budget and identifying 
and establishing appropriate financial steps for a funding strategy post 2006;  
• To maintain projects by working in partnership with the local community 
(including Bournemouth Borough Council, other public agencies, private firms 
such as JP Morgan and the voluntary sector); 
• To establish a form of cooperative sponsorship. This would be possible taking 
into account that graduate recruiters could potentially be a good source of 
income. This is because volunteer projects tend to attract students that 
graduate recruiters can be interested in;    
• To maintain HEACF particular projects via direct sponsoring. This might take 
the form of collaboration between the HEACF team and other organisations 
such as volunteer agencies;   
• To maintain particular projects such as the Volunteers in Sports project 
through funding by relevant university departments. In this particular case 
funding could be offered by the Sports department.       
 
3.4. DATA COLLECTION APPROACH 
Four qualitative research methods were used however a significant amount of 
quantitative data had already been collected for some of the HEACF subprojects 
i.e. MAD Days and Community Champions. 
 
The methodological tools chosen for the projects’ evaluation are detailed below: 
 
1. A series of small-scale surveys, which included: 
 
a. A survey in autumn 2003 (12 completed responses through the 
Community Champions sub-project); 
b. Small-scale surveys that were conducted at the end of particular 
events throughout the implementation, mainly of the; 
i. Community Champions and MAD Days programmes (on 
average 3-5 completed evaluation forms depending on the 
occasion) – in this light, 32 evaluation forms were completed 
by individual volunteers and 11 by volunteer organisations for 
all the subprojects in which this method was used.   
 
2. The collection of primary data via questionnaires which gave an overview 
of the HEACF project. This was conducted between January and March 
2005. 27 of these questionnaires were sent to potential respondents and 14 
responses were received (response rate higher than 50%).  
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3. Interviews with key project staff were conducted using semi-structured 
interviews. Eleven interviews were conducted with 8 coordinators of 
particular subprojects and 3 with people who have held senior managerial 
posts on the Steering Group of the HEACF project.  
 
4. Secondary data was collected to obtain background information. In 
addition to this documents produce by Hefce, minutes of meetings and 
reports updates were used to provide detailed background information 
upon which the evaluation could be planned. Finally 10 volunteer diaries 
who were involved in the Community Champions programme.        
 
3.5. SUMMARY OF FINDINGS 
The research findings with regard to 16 subprojects are summarised below.     
 
3.5.1. ASYLUM SEEKER AND REFUGEE BEFRIENDING PROJECT  
Project Implementation: There have been noteworthy steps towards successful 
implementation of the project: Project and session coordinators have been 
appointed; coordinators and volunteers have been working to make the 
relationships with asylum seekers and refugees steady and lasting in order to help 
asylum seekers integrate into the local community; the HEACF contribution to 
this project delivered £19,000 in extra funding; there have been approximately 12 
volunteers and asylum seekers/refugees who keep attending the programme’s 
sessions.   
 
However, continuous obstacles in running the project, concerns about the 
suitability of the current running of sessions as well as concerns about the quality 
of the standards offered during these sessions started to mount especially in the 
later months. This was closely linked to the way the Red Cross preferred to 
contribute to the running of the project, which according to research evidence 
was incompatible with the particular needs of the asylum seekers and refugees. As 
a result a chasm had developed between the parties which had worrying 
consequences for the future of the collaboration between the project’s steering 
group and the representatives of the Red Cross. This project has now been taken 
over by IHCS to resolve issues and take forward.    
 
Self-development of Participant Volunteers: Despite the organisation of specific 
training sessions for participant volunteers the morale of volunteers seems to be 
heavily affected by lack of coordination.     
 
Evaluation Process: Although there have been plans for evaluating the project on a 
regular basis research evidence was not available at the time of writing this report.   
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3.5.2. CLASSROOM ASSISTANT 
Project Implementation: This project was created with the aim of creating 2 
volunteering opportunities. It was a small scale project  (in terms of participation 
and duration) and it enjoyed particular successes in terms of assisting classroom 
teachers, especially in literacy, numeracy,  helping in the preparation of material 
for displays and enabling children to achieve some of  their educational goals.   
 
Self-development of Participant Volunteers: There have been positive comments 
by participant volunteers on the skills gained as a result of their participation in 
the project.  
  
Evaluation Process: In place through completion of evaluation forms.  
 
3.5.3. CODA MUSIC TRUST   
Project Implementation: The project obtained some involvement by the local 
community; this helped in maintaining the orchestra’s skills. However, more steps 
need to be taken vis-à-vis a more-personal type of relationship between the 
project’s coordinators and participant volunteers.   
 
Self-development of Participant Volunteers: It has not been possible to measure 
volunteer self-development and satisfaction, as participant volunteers did not stay 
within the project for a measurable period of time. However, the fact that 
membership has been renewed constantly and the number of participants has 
risen to 30 indicates strong interest in taking part in the orchestra.    
  
Evaluation Process: There is no evaluation process in place. 
 
3.5.4. COMMUNITY ARTS  
Project Implementation: The project aimed to diversify art forms that can be 
supported both in terms of financial and human resources. An exhibition was held 
at the Sovereign Centre in Boscombe for Dorset Arts week in May 2004 and issue 
1 of the Community Arts Newsletter was published with the help of student 
volunteers in August 2004.  
                                                            
Self-development of Participant Volunteers: There has been no indication about 
volunteer self-development apart perhaps from an increase in volunteer 
participation because of the scheme.     
  
Evaluation Process: There is no evaluation process in place. 
  
3.5.5. COMMUNITY CHAMPIONS 
Project Implementation: The project was seen as a ‘flagship’ project because of its 
innovative character and promise to offer a ‘holistic approach to volunteering’. In 
terms of participants 50 volunteers have been cited as Champions and members of 
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the committee up to May 2005. Subsequently, it has been estimated that around 
200 people have been affected directly by the work of Community Champions.   
 
The activities of the Community Champions included: 
 
• A leaflet drop for the Fiona Appleyard Appeal;  
• Organising a theatre performance;  
• Redecorating the West Howe Community Hall; 
• Working with the police to implement a student watch scheme, which also  
raised £2,000 in funding; 
• Helping at ad hoc events such as a Deaf Arts Symposium conference, several 
governors events and Aimhigher days;  
• Raising £500 from JP Morgan for their community projects. 
 
Self-development of Participant Volunteers: With just a few rather extreme 
exemptions suggesting about the opposite the programme has satisfactorily offered 
training skills. This has been sufficiently evident through the programme’s 
activities e.g. the pilot volunteer programme in October 2004. In terms of numbers 
50 volunteers have been cited as Champions and members of the committee. 
However, a few volunteers have expressed opinions about ‘lack of a solid structure, 
unreliable timetable of events, unreliable training courses, limited interaction with 
other areas of the community’.   
 
Evaluation Process: The evaluation procedure established for the project has 
offered the appropriate depth necessary for the outcomes to be rigorously 
monitored and evaluated.   
      
 
 3.5.6. FRESH GANG-RECRUITMENT/ PR COMMITTEE/ RAISING AND 
GIVING (RAG)/ THE CREDIT UNION 
Project Implementation: These four subprojects have promoted volunteering 
activity within the university.   
                                                            
Self-development of Participant Volunteers: Despite the small numbers involved 
there have been clear indications of volunteer’s satisfaction as a result of 
participation in these four subprojects.       
  
Evaluation Process: A small-scale evaluation processes was in place for each of 
these projects which included 3 evaluation forms completed for the PR committee 
project and 2 responses to the questionnaire that was sent out for the Raising and 
Giving’ project in autumn 2003).   
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3.5.7. SCHOOL GOVERNORS 
Project Implementation: The project has produced three successful events to 
recruit school governors.  This project was successful in recruiting 5 new 
governors.           
                                       
Self-development of Participant Volunteers: There is no evidence as yet about self-
development assessment for the recruited school governors.        
  
Evaluation Process: Evaluation forms on the success of the events were completed 
with overall approval rating of over 85% by the participants.  
   
3.5.8. SPORTS VOLUNTEER PROGRAMME  
Project Implementation: The programme has proved to be very popular with its 
participants. Various events for promoting the programme have been organised for 
children in Bournemouth and Poole. There have been approximately 50 
volunteers who have helped in coaching or helping in different events in 
2003/2004 and this expected to rise to 60 in 2004/2005.           
                                                            
Self-development of Participant Volunteers: There is no up-to-date evidence about 
how satisfied the participant volunteers have been or how participation to the 
programme has helped their self-development.          
  
Evaluation Process: No evaluation process has been available to date.   
  
 
3.5.9. STAFF VOLUNTEERING – MAD DAYS  
Project Implementation: MAD Days have been another popular volunteer 
programme. These are based on single-day events. These have included nine one-
day events which took place between June 2004 and May 2005. In total, 44 
volunteers have been involved and 13 volunteers have attended 2 or more MAD 
days. In addition to this there have been about 8 people who constitute the core 
part of volunteers - four of those volunteers have been working for the National 
Trust. In terms of presence per event this has been ranging from 6 to 20 
volunteers.  
 
Self-development of Participant Volunteers: According to the organisers no 
previous experience of volunteering or specific skills was required, only ‘a positive 
and willing attitude’ and, because of the short duration of each event no particular 
training has been necessary.    
                                                         
Evaluation Process: Efficient evaluation process has been put in place that involves 
completion of just-after-the-event evaluation forms.  
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3.5.10. THE HUB  
Project Implementation: The project is based on the innovative idea of 
constructing an online service which matches students who want to be involved 
in volunteering with organisations who need them. In this respect the Hub is the 
first point of contact for someone who wants to get involved in volunteering 
under the HEACF. In terms of the numbers or organisations and participants 
linked with the project there are: 
 
1. Organisations registered:                                                                 69 
2. Organisations approved:                                                                  69 
(Internal Organisations 17) 
(External Organisations 52)  
3. Volunteers registered:                                                                    141 
(Volunteers fully registered 75) 
(Volunteers approved for opportunities 72) 
4. Current live opportunities:                                                             42 
  
Self-development of Participant Volunteers: The project has offered no particular 
professional skills apart perhaps from some very specific ones e.g. knowledge on 
web design.    
                                                         
Evaluation Process: No particular evaluation process has been set up as yet.     
 
3.5.11. THE SCOUTS   
Project Implementation: The project has been the product of collaboration a 
between HEACF project and scouting movement in Bournemouth, Poole and 
Christchurch. It aimed to deliver a county-wide recruitment to scouting events. 
The event was organised in October 2004 to provide interested students with 
information about the Scouts and the opportunities available. Six students were 
recruited.                                                        
  
Self-development of Participant Volunteers: There was not sufficient evidence to 
comment on volunteer development.     
                                                         
Evaluation Process: No evaluation process was in place.     
 
3.5.12. UK YOUTH PARLIAMENT    
Project Implementation: This was a successful project in which the HEACF 
provided the UK Youth Parliament project with funding for, amongst others, the 
designing and production of a CD-ROM that promoted UKYP activities.                                                 
  
Self-development of Participant Volunteers: There was neither a great deal of 
involvement for the 4 volunteers nor were there any particular opportunities for 
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self-development. However, the project did offered important job opportunities to 
a couple of its participant volunteers.      
                                                         
Evaluation Process: Due to the poor response rate to the national evaluation 
questionnaire a detailed evaluation was not undertaken.      
 
3.5.13. VICTORIA EDUCATION CENTRE     
Project Implementation: Despite its small-scale (2 volunteers) this project gained 
some significant achievements vis-à-vis volunteering in terms of assisting 
physically and mentally disabled students with their weekly tasks at the athletics 
club.                                                         
Self-development of Participant Volunteers: Volunteers needed to be 
appropriately skilled to manage such a difficult task and, their feedback indicated a 
high level of enthusiasm for their involvement. 
                                                         
Evaluation Process: This sub-project was evaluated through completion of 
evaluation forms (1 evaluation form was completed until June 2005).  
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4. BACKGROUND TO THE HEACF PROJECT – AIMS & OBJECTIVES  
 
4.1. BACKGROUND TO THE HEACF PROJECT AT THE NATIONAL LEVEL 
The Higher Education Active Community Fund project is a collaborative scheme 
across Bournemouth University led by the Students’ Union and PACE. The project 
has been funded by Higher Education Funding Council for England in order to 
develop volunteering opportunities for students and staff. Its targets have been 
orientated to meet exactly this focus. Additionally, other benefits have accrued as 
the project has provided an example of good practice of how work can be 
integrated across not only the University but also the local community.  
 
Nationally, the HEACF has been part of the government’s wider Active 
Community initiative and it is one of the governmental packages for encouraging 
involvement of university students and staff in community and volunteering 
activities.  
 
The project had two rounds, Round 1 beginning in March 2002 to August 2004, 
and Round 2 from September 2004 to July 2006. As stated above, the project aimed 
to develop and coordinate voluntary work not only within the context of the 
university but also within their local communities in ways that would:  
 
• Encourage greater involvement in voluntary and community activities; 
• Build links with national, regional and local voluntary organisations; 
• To extend the potential for volunteering activity in the sub-region;   
• Map current staff and student involvement and developing appropriate data 
bases of volunteering ; 
• Develop and disseminate good practice in recruitment, retention and support 
of volunteers.   
                                            (Higher Education Funding Council for England, 2004) 
 
4.2. BACKGROUND TO THE HEACF PROJECT AT B’MOUTH UNIVERSITY 
For Bournemouth University an evaluation had been considered as an integral part 
of the HEACF project in order to identify successes and lessons that could be 
learnt for the future. Until now, monitoring and evaluation of the project had 
been kept to a minimum. However, now that the project and associated activities 
are well established it is important to provide an up to date account of its impact 
and outcomes. In this light, monitoring and evaluation of the project is an 
important element of university policy to promote good practice and risk 
management. As HEFCEs recent report states ‘in the best-run organisations, risk 
management is synonymous with good management and good governance. It is 
not considered as a bolt-on to existing practices or a separate exercise simply to 
meet regulatory requirements’ (Higher Education Funding Council for England, 
2005, p. 2).  
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 As in September 
2004 
 HEACF 
2004/05 Funding 2005/06 Funding  
HEFCE Income  - 39,522 -39,522  
Under spend 
2003/04 - 25,704 0 
 
Under spend 
2003/04 – SBU  - 13,838 0 
 
August 04 payment 
from HEFCE  - 10,727 0 
 
Contribution from 
SU - 30,000 -30,000 
 
Transfer from 
2004/05 to 
2005/2006   17,505 -17,505  
 
Total Income  -102,286 -87,027  
 
Expenditure  Sept 04 – Aug 05  Sept 05 – August 06 Total Funds  
Students Union staff 
salaries (JB & SJH) 49,511 50,989 100,500 
Asylum seekers 
project (WC)  8,000  8,500   16,000 
PACE 
administration costs  5,000 5,000 10,000 
Evaluation costs 5,000  5,000 
Project costs (see 
Table 2)   18,750 12,877 31,127 
Activities (see 
Appendices 1 & 2) 16,025 9,661 25,686 
Total  102,286 87,027 189,313 
 
Table 1. HEACF Project – HEACF Round 2 - 2nd year funding forecast as amended 
in 14/02/2005  
Source: Financial planning phased September 2004 produced by Jon Bowmer, 
Volunteer Co-ordinator for the project (HEACF Task Group Meeting, 06 
September 2004)  
 
The allocation for Round one was £49,808 for 2001-02 and 2002-03, and £107,273 
for 2003-04 (in total £206,889 for Round 1). The allocation for Round 2 has been 
£39,522 for years 2004-2005 and 2005-2006 (in total £79,044) (Higher Education 
Funding Council for England, 2001 and 2004). The spending over the different 
phases can be seen in Tables 1 and 2 (see also Tables 13, 14, 15 and 16 in 
Appendices 1 and 2).   
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Bournemouth University has been involved in the HEACF project since 2001 and 
has been actively participating since March 2002. According to the university’s 
proposal to HEFCE the aim under HEACF has been to develop a strategy for 
community involvement which is sustainable and embedded within mainstream 
activity under the institution’s Strategic Plan (REFERENCE). This work has been 
undertaken by a task group liaising as an important collaborative venture between 
the university and the Students’ Union. It has incorporated activities such as: 
 
• Mapping current staff and student involvement and developing a data bases of 
volunteers;   
• Development and dissemination of good practice (in recruitment, retention 
and support of volunteers;  
• Recognition of voluntary work undertaken by staff and students;  
• Promotion of the University’s position within partner institutions and the 
wider community 
                                                                           (Bournemouth University, 2002)  
 
The programme partners have included the Social Inclusion sub-group of the 
Bournemouth and Dorset Lifelong Learning Partnership (BDLLP) and 
Bournemouth Dorset and Poole Partnership (BDPP), the Voluntary Sector 
Training Consortium and the Community Development Forum. All are closely 
linked with the University’s Strategic Plan for access and widening participation 
and are comprised of representatives of organisations including: the Bournemouth 
and Poole’s Councils for Voluntary Service and Dorset Community Action; the 
Co-operative Development Agency; local community development workers 
involved in priority neighbourhoods in the sub-region; Healthworks; the Dorset 
Police; Connexions service; Connect to Learning; Business Link Wessex, Sure 
Start, and partner colleges in the region (Bowmer and Head, 2002).  
 
In order to identify what the university staff’s opinions were on volunteering a 
survey was conducted between October and December 2002. This survey 
presented the first indicative evidence of volunteer activity within the university. 
With regard to duration of their volunteering activity 19.1% of the respondents 
were involved for up to 1 year whereas 26.6% were involved for 2 to 5 years. In 
terms of the profile of the staff involved:  
 
• 60.2% were female and 39.8% were male; 
• 27.7% were aged under 40; 33% aged 40-49; and 39.4% aged 50 and over; 
• 45.7% were academic; 30.9% were administrative; 19.1% were in support 
services and 4.3% from other occupations.  
                                       (HEACF Task Group Meeting, 10th December 2002) 
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HEACF 
PROJECT COSTS 2004/05 
Project Title 2004/2005  2005/2006  
Arts   4,000 0 
The Round Table  700  700 
MAD Days   1,200 2,000 
Governors 750 0 
Volunteers in Sports 5,000 3,000 
CODA  500 500 
Community Champions  2,700 3,000 
The Hub   1,000 500 
Training Team   1,500 1,777 
Scouts  200 200 
Please  500 500 
UKYP 500 500 
Credit Union  200 200 
Total  18,750 12,877 
 
Table 2. HEACF Project – Project costs 2004/5 as amended on 27/04/2005 
Source: Financial planning phased September 2004 produced by Jon Bowmer, 
Volunteer Co-ordinator for the project (HEACF Task Group Meeting, 06 
September 2004)  
 
Development of volunteering opportunities and participation has been at the core 
of the HEACF activities. As shown in Table 3 there have been 120 opportunities 
filled up to the 25 January 2005 implemented by 26 members of staff, 88 students 
and 6 other participants.      
 
Considering then the background to the project as well as the particular needs for 
evaluation, the evaluations’ objectives have been as follows:   
 
1. To evaluate the implementation of the HEACF project in Bournemouth, its 
impact, and capacity in achieving its aims and objectives;   
2. To assess the progression of the individual volunteers in terms of self-
development;  
3. To utilise the outcomes in facilitating a rolling programme of continuous 
improvement to the quality of volunteering experience and dissemination 
of good practice in the years to come – this would also take the form of a 
monitoring process that could check if agreed policies, procedures or 
systems are in place and being implemented; and  
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DATE PROJECT VOLUNTEERS 
FILLED 
OPPORTUNITIES BREAKDOWN 
AUTUMN TERM 2004  
02.10.04 Freshers Fair Kate Adderley 1   
06.10.04 the hub launch Kate Adderley 1   
16.10.04 MAD Day Dolphin House Tamsin, Sophie, Malcolm 3 1 partner 
19.10.04 Scouts event Chris Phillips 1 1 staff 
27.10.04 CC Learning styles David Hodgson-Egan  1 1 staff 
30.10.04 MAD RAG Day   24 9 staff (SU & FS) 
28.10.04 MAD Day Studland Sophie, Sally, Jacki, Nathan, 7 2 staff, 1 partner 
    Drifa, Rebecca, Jeremy     
01.12.04 Governors event Christine, Sam, Christoph 6   
    Sophie, Sharday, Camilla     
08.12.04 CC Nutrition Ally Hanks 1 1 staff 
SPRING TERM 2005  
12.01.05 Chocfest PR event   9   
20.01.05 Big Sleep Out   14 1 staff, 1 NUS officer 
23.01.05 MAD Day Hod Hill   19 7 staff, 3 partners 
23.01.05 Dylans Music night   6 1 staff,  
Ongoing Community Champions   9   
Ongoing PR Committee   11 3 staff 
Ongoing RAG Officer   1   
Ongoing BUSCA Officer   1   
Ongoing Victoria School  Jenny, Kate & Kath 3   
Ongoing Parley First School  Jen & Michelle 2   
Ongoing Sports       
Ongoing Befriending project       
 
FIGURES ON 21.01.05 TOTAL OPPORTUNITIES FILLED 120 
 
Volunteers referenced on the hub (formal) = 43 
Volunteers referenced on the hub (formal) & active (taken part in or applied for 1 or more opportunities on the hub) = 14 
Informal volunteers (not on the hub or not fully referenced but have taken part in one or more opportunities) = 66 
Total number of opportunities filled = 120 
Staff = 26 
Students = 88 
Other (partners, friends) = 6 
 
NB – HEACF DEFINITION OF A VOLUNTEERING OPPORTUNITY: 
“Ideally a single opportunity should be an ongoing link between an HEI and external not-for profit organisation where 
there is the potential for a succession of volunteers to take advantage of that opportunity. If the new link allows several 
volunteers to be active at the same time – ‘on the premises together’– this could count as several opportunities.” 
 
NB We require 80 existing opportunities to be maintained and 20 new opportunities to be developed over the 2 year period 
 
Table 3: HEACF – Volunteering opportunities and participants 2004-2005 
Source: Bowmer and Harrison, 25 Jan 2005    
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4. To identify ways for embedding good practice in order to achieve 
continuation of the project after the HEACF funding is completed. Equally 
important is to identify alternative possible ways of funding the project in 
the future.       
 
This report gives the opportunity for having a complete up-to-date account of the 
HEACF project in Bournemouth and its effectiveness. In addition its individual 
sub-projects are assessed in terms of outcomes, participant self-development and 
evaluation processes that have been established.    
 
5. RESEARCH METHODOLOGY  
 
5.1. BACKGROUND TO THE RESEARCH    
Since 2002 the HEACF project has undergone an evaluation only in relation to 
certain subprojects. These evaluations have been associated with each of these 
projects success in achieving their aims and objectives. Consequently, the 
evaluation under consideration was the first one that assessed the impact of the 
project as a whole.  
 
As for the type of evaluation implemented it can be identified through the 
following definition of evaluation:  
 
Evaluation is primarily concerned with determining the merit, worth or 
value of an established policy [as in the case of HEACF] or planned 
intervention. This makes it a unique form of social inquiry. Emphasis is 
placed on providing practical knowledge to aid the decision-making process; 
a feature that has led to evaluation being seen as a type of policy research.  
(Clarke and Dawson, 1999: p 3).   
 
This evaluation had a focus on assisting in decision-making not only with respect 
to the effectiveness of the HEACF project to reach its targets but most importantly 
to identify potential financial resources, which would ensure the continuation of 
subprojects. In this light, the research process took the form of summative 
evaluation, in which the main principle was to determine the impact of the project 
with the view to recommend its continuation or otherwise (Clarke and Dawson, 
1999).    
            
The first attempt to investigate the aspirations on volunteering at Bournemouth 
University was the Staff Volunteer Survey, which was conducted between 
October and December 2002. 1794 members of staff were approached via e-mail 
and 157 replies were received. Of these, 94 (59.9%) stated that they were at the 
time involved in volunteering to one way or the other. The main volunteering 
activities that were mentioned were as it follows:   
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• Youth organisations; 
• Community activities; 
• Sport;  
• Religion; 
• Disability; 
• Counselling; 
• School governorship. (HEACF Task Group Meeting, 10th December 2002) 
 
Additionally, 358 questionnaires were sent out by the project’s research team to 
mature students via e-mail in order to identify their willingness in participating to 
volunteer activities. This survey was conducted to establish the needs of the ’50 
and over’ scheme in January 2005. Before the research process began the Student 
Union piloted the questionnaire in the Atrium and received a very positive 
response (44 out of 100 students that were approached showed interest). However, 
the level of response to the main questionnaire was very low up to March 2003 
(HEACF Task Group Meeting, 30th January and 13th March 2003). Subsequently, 
the questionnaire was sent out again in April- May 2004 but no replies were 
received up to June 2004 (HEACF Task Group Meeting, 14th June 2004). Finally, 
evaluation diagnostic tools were established regarding particular subprojects e.g. 
MAD Days, Victoria Education Centre, School Governors, etc. This took the form 
of evaluation forms, evaluation project overviews, and evaluation completion 
reports (HEACF Task Group Meeting, (14th June 2004).  
 
5.2. RESEARCH ISSUES   
Robson describes how particular research methods can benefit an evaluation 
project. As he argues the purpose and nature of evaluation and, in particular, the 
questions to which someone might seek answers largely govern the choice of 
methods for gathering data (Robson, 2000).  In addition, practicalities such as 
resources and time available for the research are also vital.  
 
Following Robson’s suggestions two types of approaches in gathering data were 
employed in this evaluation: 
 
• Talking to people involved or otherwise and collect their opinion;  
• Getting hold of documents e.g. minutes of meetings, policy documents, etc.  
 
Particular difficulties in terms of access to information were not encountered. The 
main issue with data collection was of coordination on how to collect, analyse and 
assess data from different sources knowing that this data covers a time span of 
three years. Overall, the evaluation had a rather qualitative character despite the 
fact that it also included quantitative measures i.e. survey questionnaires at specific 
times through the running of the project (the process for designing the evaluation 
questions can be seen in Figure 1). 
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Figure 1. Evaluation design of HEACF Project  
Source: Adapted from Robson (2000: 80).   
 
This fitted with the nature of the evaluation questions in identifying how 
efficiently the project has been run and most importantly in addressing the issue of 
continuation for specific subprojects e.g. Community Champions, the Hub, and 
MAD days in the years to come.  
 
The research methods used for this evaluation were: 
 
• Surveys for particular individual subprojects; 
• Surveys regarding HEACF project as a whole; 
• Semi-structured interviews with key participants, who have been involved 
during the 3 years the project has run; and  
• Collection of secondary data.  
 
5.3. RESEARCH METHODS  
5.3.1. Surveys for Individual Subprojects  
There were a series of small-scale surveys, which aimed to collect primary data for 
the project. The Community Champions subproject one was conducted in autumn 
2003 and resulted into 12 completed responses. The questionnaire was based on 11 
questions and the vast majority of them were closed ones. The aim of the survey 
was to identify the role of volunteers within the project and the degree of 
satisfaction that came out because of their participation. Due to the low number of 
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participants the sample could be considered as representative. According to 
Simmons reliability (the extent to which similar results can be obtained by others 
using the same questions) and validity (the extent to which a study measures what 
it sets out to measure) are the main aspects someone has to deal with when 
conducting research (Simmons, 2001). Regarding the HEACF evaluation it could 
be argued that there were not issues of reliability and validity because of the 
specifically low number of responses.   
 
In addition, a way for dealing with the collection of primary data was established 
in June 2004. Part of this approach has been to specifically design and distribute 
evaluation forms which could be of use for the needs of particular projects such as 
Community Champions or MAD Days. The objective behind this move has been 
to provide volunteers with the opportunity to comment on the events they have 
been participating ‘on the spot’. There have been slightly different designs of 
evaluation forms for individuals and organisations. Additional forms for evaluating 
particular subprojects or events as well as forms for completion of projects were 
designed. Templates of these forms can be seen in Appendices 3, 4, 5, 6. In 
summary, there were 32 evaluation forms completed by individual volunteers, 11 
evaluation forms completed by volunteer organisations, 10 completed project 
overviews and 8 completed project completion forms.   
 
5.3.2. Surveys for the Whole HEACF  
Collection of primary data for the whole of the HEACF project was put into place 
between January and March 2005. The process included the design, sending out 
and receipt of responses of questionnaires that was aimed at volunteer perceptions, 
aspirations and degree of satisfaction re the design and implementation of the 
particular projects they were involved. In addition, the questionnaires sought 
responses on more personal issues i.e. comments on the project’s ability to equip 
them with professional/training skills and to motivate them towards successful 
volunteering.   
 
Twenty seven questionnaires were sent to participants and 14 responses were 
received (response rate higher than 50%). However, two of the respondents never 
fully completed the actual questionnaire. Most of those who completed a 
questionnaire were involved in the School Governor and Community Champions 
projects. A template of the survey questionnaire can be seen in Appendix 7.   
 
With respect to generalisation, Denscombe argues that: 
 
Social research rarely covers each instance of the particular thing that is 
being investigated. To do so would cost too much and would take too long. 
Instead, research tends to focus on a reduced number of instances of the 
thing under investigation. It investigates a sample or it investigates specific 
cases. Research that is based on representative samples addresses this 
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question using the logic that the instances actually used in the research share 
the same key characteristics as the full set. But instead of investigating the all 
parts of ‘the cake’ the research concentrates on just ‘one slice’.  
                                                                       (Denscombe, 2002: 143).  
 
The conduct of this particular survey had as a main aim to resolve this issue, the 
generalisation of findings. In this respect, it could be argued that the questionnaire 
sample was representative because it included respondents from all main 
subprojects such as School Governors and Community Champions. Additionally, a 
lack of responses from other main projects such as MAD days did not have a 
negative impact as there was already sufficient primary data, which was collected 
via small scale surveys attached to the particular subproject.  
 
5.3.3. Semi-structured Interviews 
Semi-structured interviewing was the main qualitative-type of research method 
used for this evaluation. Interviewing is considered as a particularly suitable 
research method when data is based on privileged information. Here the 
justification for interviews is based on the value of contact with key players who 
can give this information (Denscombe, 2003). This was the case for the HEACF 
evaluation as key people involved in the project could enrich the evaluation by 
discussing processes and outcomes particular subprojects. Also they could discuss 
about the future of the HEACF project in terms of funding. In this light, 11 
interviews were conducted 8 with coordinators of particular subprojects and 3 
with people who have held senior managerial posts at the Steering Group of the 
HEACF project (Appendix 8).  
 
Interviews were semi-structured because the researcher had a clear list of issues to 
address and questions to be answered (see Appendix 9). However, with this type of 
interview the researcher was flexible with issues such as the order in which the 
topics were considered, and more significantly, let the interviewees to develop 
ideas and speak more widely about the issues that arose during the interview. The 
interview schedule can be found in Appendix 9.         
 
5.3.4. Collection of Secondary Data    
There was a significant amount of data collected through secondary research i.e. 
documents produced by the Higher Education Funding Council for England 
(HEFCE) about HEACF, documentation on the bidding process that was followed 
in 2001/2002, minutes of meetings throughout the period since 2001, and project 
updates. Documentation was used to enhance accountability and as a check on 
progress. Furthermore, other types of secondary data were used as well such as ten 
diaries of particular activities produced  by the volunteers who were involved in 
the Community Champions programme e.g. sessions on first aid and career 
development.       
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6. THE EVALUATION FINDINGS  
 
6.1. ASYLUM SEEKER AND REFUGEE BEFRIENDING PROJECT  
The Asylum Seeker and Refugee Befriending’ Project was set up to address the 
isolation of asylum seekers and refugees in Bournemouth and support them 
through friendship and structured activity. The scheme was initiated through a 
multi agency steering group, the Asylum Seekers and Refugees Strategic Group, 
which is a collaborative body of local organisations to address issues raised in the 
report ‘Waiting on the Home Office; a survey of Asylum Seekers and Refugees in
Bournemouth’ (2003). The report pointed out that there are 384 Asylum Seekers 
and Refugees in Bournemouth. Based on this report the Asylum Seekers and 
Refugees Strategic Group decided that a befriending scheme would resolve some 
of these issues. The project has been managed by Bournemouth University (PACE) 
who created a partnership contract with the British Red Cross. The project has 
been funded by the HEACF as its objectives fit with objectives within the HEACF 
remit (From the Proposal about the project).  
 
s
 
The initial proposal, as it was identified in the Grant Application Form by the 
Commission for Racial Equality, stated that the objectives of the project from the 
PACE point of view were to:  
 
• Introduce a mentoring training scheme for asylum seekers and refugees in 
partnership with local bodies; 
• Develop links with local community bodies to share best practice and 
promote good race relations.  
•  
For the British Red Cross it was to employ some of their tested approaches such as 
to:  
• Use best practice to encourage volunteer activities for the whole 
community; 
• Target marginalised groups.  
 
The aim for the project was to ‘develop a volunteer befriending scheme to addre s 
the isolation and confusion felt by Asylum Seekers and Refugees that prevent their 
integration into the local community’ (From the Project Overview and Proposal). 
Subsequently, the project objectives have been to:  
 
1. Reduce social isolation by recruiting volunteers from Bournemouth 
University and the local community, who would get to know asylum 
seekers/refugees and offer friendship, guidance and signposting; 
2. Organise regular orientation and familiarisation advice and activities at a 
variety of locations in Bournemouth; 
3. Give educational/vocational guidance and encouragement; 
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4. Coach where necessary asylum seekers and refugees in independent living 
skills (e.g. budgeting, cooking and diet); 
5. Empower both the individual and the group; 
6. Improve perception of Asylum Seeker and Refugees within the local 
community; 
7. Create volunteering opportunities for Bournemouth University staff and 
students; 
8. Sustain the project beyond the period of British Red Cross Seedcom 
funding (one year) (From the Project Overview and Proposal).   
 
In terms of recruiting volunteers it was suggested that recruitment could take 
place through:     
 
• The Student Union;  
• The Student Union’s website; 
• The Freshers week and various events; 
• Leafleting and posters; 
• Articles in the University’s internal press; 
• Partner organisations; 
• People from the local area (From the Project Overview and Proposal). 
 
In terms of obtaining financial resources it was anticipated initially that the 
project would receive funding for one year from HEACF, Bournemouth Borough 
Council, Dorset Police, Bournemouth and Poole College, Bournemouth Primary 
Care Trust, British Red Cross, and the Commission for Racial Equality. An 
additional £5,000 was earmarked for year 2 with the aim for the project to achieve 
self-sustainability in year 3 (From the Project’s Proposal).  
 
The initial approach on the project was explored and consequently established at 
the university level in 2004 supported by the University’s Race Equality Advisor 
with the aim to have placements in 2005. At this point the project consisted of:   
 
• A volunteer befriending scheme for local asylum seekers and refugees, 
which aimed to become embedded in the local community; 
• In this light, a project coordinator was appointed. Apart from Bournemouth 
University other key partners such as the British Red Cross and 
Bournemouth Borough Council were also involved in developing the 
project; 
• The HEACF contribution to this project has levered £19,000 in extra 
funding (Bowmer, and Harrison, September 2004).  
    
In December 2004, the session co-ordinator’s report pointed out the level of 
progress that was made to date by stressing that ‘the need for volunteers for the 
project has been highlighted and…several prospective volunteers have come 
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forward’ (Tarrant, December 2004). Furthermore, the report was referring to the 
project evening on the 1st December 2004 which 28 people attended, including 
prospective volunteers, and a number of asylum seekers and refugees. The report 
detailed additional steps e.g. visits to ESOL classes, and to Open Door and 
suggestions on locations and dates for the sessions that followed since January 
2005.  
 
The project ran a weekly group for referred adults in partnership until June 2005. 
There has been an attempt to develop a recreational group project in partnership 
with Bournemouth Youth and Community Service that could operate within a 
youth club setting. With regard to these developments, the evaluation has had to 
answer the following questions: First, what was the added value of the project so 
far; and secondly what was the relationship between PACE, as the representative 
body from Bournemouth University and the British Red Cross?    
 
Beginning with the project’s achievements these could be summarised as follows:    
 
• Appointment of the project coordinator;  
• Integration of the refugees and asylum seekers into local community and 
improvement of community relation through work by coordinators and 
volunteers e.g. by transforming the relationships with asylum 
seekers/refugees into obtaining a more steady form;   
• Approach in progress to seek continuation of funding for the project which 
at the moment has been about making a bid for funding – There has also 
been another attempt about finding funding for recreational facilities for 
refugees and asylum seekers, which the coordinating group has been 
addressing since March 2005;  
• Twelve volunteers and asylum seekers/refugees who keep attending the 
programme’s sessions – as in May 2005 (From the interview with one of the 
project’s coordinators).  
      
With respect to an overall assessment of the project, from the interviews 
conducted it could be argued that the first period was in effect a shaking down 
period, which was mainly about forming relationships with partners within the 
Steering Group and within the wider multitask group. In addition, on this 
particular time people of the project were learning from the British Red Cross 
approach to run a project.  
 
However, continuous obstacles in the running of the project, concerns about the 
suitability of the running of sessions as well as concerns about the quality of the 
standards offered during these sessions had started to amount. According to project 
staff, who were interviewed this was because of the way the Red Cross ran the 
project. This was seen as irrelevant to the particular needs of the asylum seekers 
and refugees. As one interviewee put it the project people knew about the Red 
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Cross’s approach as ‘they had some concerns when they [the Red Cross] were 
working for and became uninvolved [in a similar project] in Exeter. The project 
there failed because there was not appropriate infrastructure to carry on’.  
 
According to the interviewees there have been specific incidents that support the 
need for reconstructing the Asylum Seeker and Refugee Befriending Project on a 
friendlier for the asylum seekers and refugees and therefore more sustainable way. 
In particular: 
 
1. At the Open Evening (December 2004) there was a separate application 
form given to potential volunteers by the Red Cross representatives, as 
apposed to the one that was given by the people from the project’s 
steering group. One of the interviewees when they were asked stated 
that:   
 
Indeed, we had no idea that this was going to happen and because we 
had no experience of running this type of project with asylum seekers, 
we believed that they knew how to develop these projects and these 
sessions. So we were completely at their hands and we all felt really 
uncomfortable about the fact that there seemed to be agencies egos 
there rather than the comfort the asylum seekers and refugees were 
requiring.  
 
2. There has been a confusion regarding particular roles within the project 
e.g. the role of the project coordinator who is responsible for overseeing 
the project sessions and the sessional worker, who has been appointed by 
the Red Cross and as a result not accountable to the project but to the Red 
Cross! 
3. According to one interviewee many of the volunteers, particularly those 
who are university staff have expressed their dissatisfaction of the fact 
that they have been left out of the planning of the sessions by the 
sessional worker, despite the fact that they were left to believe at the 
beginning that they would get involved.  
4. There have been particular cases of confusion. In one of these occasions 
(in March 2005) one of the Thursday night sessions was replaced at a very 
short notice with a course in child protection for volunteers. This was 
decided by the sessional worker. This course was held at the same time 
with the time the group normally meet. However, this was not 
communicated adequately to the service users and seven of them turned 
up. The sessional worker claimed that she had spoken to the service users 
and had also spoken to Bournemouth Youth Services and had arranged 
for these young asylum seekers to go and play football at the local youth 
club, which they were expected to find on their own.   
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5. On another occasion and in particular during the first two-hour session, 
which was supposed to be a training session for the volunteers about 
‘planning the future’ it became an ordinary session instead. The 
important point is that this session was spent with the asylum seekers and 
refugees filling in forms and parental permission forms! As a result the 
first week’s attendance of 11 asylum seekers and refugees went down to 2 
or 3 in the following week!   
6. There have been doubts on how far the British Red Cross has participated 
financially. According to one of the project’s representatives PACE had to 
sign a partnership agreement in order for the project to be able to draw 
down £2,000 in kind. However, with this money the Red Cross employed 
their sessional worker for the project! The Red Cross were also holding 
£2,000 which was funded by Bournemouth Borough Council to support 
voluntary organisations. In addition, the application the Red Cross made 
to TSB for £5,000 was not revealed to other participant organisations. 
(From the interviews that were held about the Asylum Seeker and 
Refugee Befriending Project).  
 
As a consequence, the project coordinators (apart from the people from the British 
Red Cross) have been thinking about possible ways that would resolve the issue in 
consideration. They suggested that for the issue to be resolved another approach 
was necessary, one that could see an ‘umbrella’ project and within this different 
approaches to be developed. In this light, the Red Cross could continue running 
the sessions with an emphasis perhaps on education and youth achievement 
awards. Additionally, another group could be created to complement the existing 
group that will include volunteers from the student body, particularly people who 
are similar age to the asylum seekers and refugees in an environment that will 
lend itself to building relationships and friendships. This group would follow a 
more recreational and social approach to support the asylum seekers and refugees.  
 
The second group has been in existence since June 2005. This has come as a result 
of the decision by the British Red Cross not to renew the partnership contract 
with the university team something that has been accepted (From the report for 
HEACF meeting, 8th July 2005). This new group is being called Bfriends and it 
aims ‘to improve the quality of life for refugees and asylum seekers living in the 
area, to provide local information, help improve skills and build confidence’ 
(Bfriends, HEACF open meeting of 8th June 2005). However, the capability of the 
new group to develop in helping asylum seekers and refugees remains to be seen, 
as the project coordinators and volunteers involved should now work without the 
administrative and financial support by a significant partner.       
 
6.2. CLASSROOM ASSISTANT 
This project was created as an opportunity for the Hub. In particular the aim was 
to create 2 volunteering opportunities for this project. Specifically, two student 
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volunteers with an interest in primary school education would be recruited and 
spend an agreed period of time on a weekly basis at Parley First School, assisting in 
a Year 1 class. The objectives of the programme were:  
 
1. To assist a class teacher during literacy and numeracy; 
2. To help prepare material for display; and  
3. To enable children to achieve their tasks (From the project’s Overview).  
 
The programme was implemented between October 2004 and June 2005 and it 
was seen as having a positive impact by its participants. It was rated as 9 out of 10 
in terms of its level of success with the rate of the project achieving its aims and 
objectives to be 10 out of 10 and 9 out of 10 respectively (from participant’s 
Project Evaluation). Responses about acquired skills included:  
 
• ‘Targeting instructions/directions at different groups e.g. young children’;  
• ‘Communicating with young children’  
                                        (From participant’s Volunteer Self-evaluation completed 
form) 
 
However, there were comments on improvement mainly referred to procedural 
and advice/support aspects provided by the school’s management regarding issues 
e.g. listening to children’s reading, and giving support information to the 
volunteers  (from participant’s Project Evaluation).   
 
6.3. CODA MUSIC TRUST   
CODA Music Trust is a local charity founded in January 2004, which provides 
music tuition and music therapy to everyone regardless of age, ability or financial 
circumstances. The relationship between the University’s Student Union and 
CODA was established after JP Morgan requested some assistance in setting up 
CODA’s new computers. The computer network was successfully implemented 
and it has been in use ever since (HEACF Task Group Meeting, 20th January 2004, 
Minutes – Progress report HEACF project).  
 
In March 2004 a new project was established between the university and the 
charity, the CODA Fiddle Orchestra. This established the orchestra for 
disadvantaged children in Boscombe. Throughout the project the student union 
has aimed to create a variety of volunteering opportunities for students and staff 
(HEACF Task Group Meeting, 2nd March 2004, Minutes – Progress report HEACF 
project). The HEACF provided funding towards the establishment of the CODA 
Fiddle Orchestra as well as helping to design a logo for the orchestra. Also, a 
redundant University minibus was donated to the charity (The Hub, Summer 
2005).     
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In addressing the issue of how far the project has reached its aims and objectives 
an interviewee pointed out that:  
 
Involving more projects into CODA project involves more opportunities for 
volunteers. From the start of the project the director of CODA offered us a 
list of new jobs need covering for example a pianist or somebody to organise 
the set up of the project and things like that…Also we organised to ask for 
volunteers from Bournemouth University. And we did have a few inquiries 
asking about the orchestra based on participation from the community. And 
we did have some people coming along. …There were people though who at 
some point gave up and they came and said to us ‘we’re moving away’ which 
is absolutely fine. We always advertise what is going on, on press release. Or 
there is a newsletter which I maintain that becomes a source for potential 
people to come.  
 
In terms of the project’s scope the same interviewee said that some people have 
thought that the orchestra had been just for children because this is where the 
idea comes from. But, as she stressed, the orchestra side of the project has been ‘for 
everybody’ that would fit to the orchestra. As a result the orchestra counted 30 
members but not all of those participated every single week. There have also been 
5 volunteers that help with the project administering activities. In addition, the 
involvement of children in the orchestra has been a potential pool for 
volunteering, as this can attract the parents of these children as well.  
 
With respect to strengths of the project these can be listed as follows: 
 
• The fact that CODA Fiddle Orchestra has been community-based and as a 
consequence it can involve anybody who would like to get involved;   
• There has been continuous improvement on the orchestra people’s skills, 
primarily musical skills;  
• The fact that as a community orchestra, CODA are able to perform in 
different places and get themselves known;   
• CODA Fiddle Orchestra allows people to ‘come in and out’ all the time 
instead of having just the same 30 people. As a result there have been a 
higher number of people who know what the orchestra are doing. 
 
As for the areas of improvement:   
 
• The orchestra’s administrating staff think  that they need to do more in 
dealing with the volunteers on a more personal basis, and make them 
feeling more ‘welcome’ at the personal level (From the interview with one 
of CODA Music Trust coordinators).  
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6.4. COMMUNITY ARTS  
The scheme has been the product of collaboration between HEACF project and 
the Boscombe Community Arts Network in order to produce a series of 
newsletters that would promote student artwork alongside professional working 
artists. The project has had a major impact in raising the profile of local 
community artists and at the same time in promoting student artwork. HEACF 
funding enabled this collaboration to come to fruition. In particular, with regard 
to action that was taken: 
 
• An exhibition was held in the Sovereign Centre in Boscombe for Dorset 
Arts  week in May 2004; 
• Issue 1 of the Community Arts Newsletter was produced with the help of 
student volunteers in August 2004.  
                                                            (Bowmer and Harrison, September 2004) 
 
According to one participant the achievements of the project were: To diversify 
art forms that can be supported; to increase awareness of art activities; and most 
importantly recruitment of volunteers was benefited because of the scheme. On 
the other hand they stressed the need for a volunteer ‘manager’ who would be able 
in overseeing and guiding developments through the project (From participant’s 
Survey Questionnaire).   
 
6.5. COMMUNITY CHAMPIONS  
Community Champions began to operate as a pilot programme for volunteering in 
October 2003. The programme came as a response to the growing demand for 
volunteer project leaders/mentors with a strong community focus. In this light, 12 
students were selected on the basis that they were characters, who would benefit 
from the personal development focus of the scheme. To immediately help the 
team bond, the selected Community Champions were taken on an activity 
weekend for personal and team building skills. By early 2004 the programme was 
well established and two of the 12 student participants declared that ‘they would 
have left university by then without the programme’. In particular, the students 
were heavily involved in volunteering activities with the West Howe Community 
project by supporting the Community Planning day and creating the Christmas 
grotto. (HEACF Task Group Meeting, 20th January 2004 Minutes – Progress report 
HEACF project). Another intake of Community Champions followed the next 
year. Fifty volunteers have been cited as Champions and members of the 
committee. The impact of their volunteering work has been considerable, as it has 
been estimated that around 200 people were affected directly from the work of 
Community Champions in the community (From the interview of a project 
coordinator).  
 
Other activities of the volunteer group included: 
• Carrying out a leaflet drop for the Fiona Appleyard Appeal;  
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• Organising a performance for a theatre play (The Vagina Monologues); 
• Redecorating the West Howe Community Hall; 
• Working with the police to implement a student watch scheme that raised 
£2,000 in funding; 
• Helping at ad hoc events such as a Deaf Arts Symposium conference, 
several governors events and Aimhigher days 
• Raising £500 from JP Morgan for their community projects   (Bowmer and 
Harrison, September 2004).  
 
As a consequence, the project has promoted good practice of volunteering work 
within Bournemouth University. For instance, it was nominated for the Volunteer 
of the Year and Volunteer Group of the Year Awards 2003-2004 by the Mayor of 
Bournemouth. The nomination was made on the basis that Community 
Champions ‘contribute to the improvement of communities, raise awareness of 
local issues amongst their peers and encourage other young people to follow their 
example’ (From the comments on the project’s nomination form in February 
2004). In addition, Community Champions entered the HEACF Student 
Volunteering Awards 2004 as a ‘finalist’, which was recognition of the project’s 
positive image. To this it should be added the fact that a range of universities in 
the region e.g. Bristol, Plymouth and Bath Universities asked about how they 
would use the programme. As one of the project coordinators pointed out:  
 
[We] realised that students couldn’t necessarily walk into a community and 
be just volunteers. They needed to have a more rounded skill base. So we 
designed a programme that would create like an ‘elite’ volunteer which is 
what Community Champions was and it was specifically for students, not for 
staff and other volunteers (From the interview with one of the project 
coordinators).  
 
  Frequency Valid Percent 
 N/a 7 9.3 
  1 1 1.3 
  3 1 1.3 
  4 3 4.0 
  5 9 12.0 
  6 18 24.0 
  7 16 21.3 
  8 10 13.3 
  9 10 13.3 
  Total 75 100.0 
 
Table 4: Evaluation of team work skills used by the Community Champions [Note: 
On this 1-10 scale 1 has been characterised as poor and 10 as excellent]    
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During the implementation of the pilot programme volunteers were encouraged to 
keep a work book overview that would enable the volunteer committee to 
evaluate their progress. Based on the assessments made by the volunteers on these 
workbooks tables of responses were produced in order to be analysed. Two of 
these tables and graphs are given in this section (see Tables 4 and 5, and Figures 2 
and 3). As it can be seen in Table 4 volunteers emphasised the positive effects of 
team skills that were used through the various projects they were involved. Taking 
into account the variety of projects (ranging from skills required to organise 
parties up to issues of safety awareness) and that each volunteer had to respond to 
9 of these assessment grids, it is worthwhile to notice that 83.9% of the 
respondents found the they were able to use their skills to the standard of 
‘excellent’ or ‘satisfactory’.       
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Figure 2: Evaluation of team work skills used by the Community Champions 
[Note: On this 1-10 scale 1 has been characterised as poor and 10 as excellent – 
The -9 value represents the non applicable responses]    
 
Success on application of team working skills has also verified by a project 
coordinator involved with volunteer training who asserted that volunteers were 
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equipped very well. He added that there was concentration on two aspects. One 
was to develop volunteers’ self-awareness and make them ‘get an insight into the 
whole personality and how they could operate in groups and teams’. The second 
one was ‘to try and develop their perspective as global citizen so that they get an 
understanding of the world outside the local university, the world in local 
communities’.   
 
However, looking at Table 5 it is noteworthy that 14.6% of the volunteers thought 
that their time management skills were weak regarding their participation to 
particular subprojects. Time management seems to be an issue of concern as only 
5.3% thought they achieved high standards to the point of excellence.   
 
 
 
 Frequency Valid Percent 
 N/a  7 9.3 
  1 1 1.3 
  3 3 4.0 
  4 7 9.3 
  5 5 6.7 
  6 21 28.0 
  7 13 17.3 
  8 14 18.7 
  9 4 5.3 
  Total 75 100.0 
 
Table 5: Evaluation of time management skills used by the Community Champions 
[Note: On this 1-10 scale 1 has been characterised as poor and 10 as excellent]    
 
Summarising the aims of the programme it has been about ‘creating enlightened 
community workers through personal development, innovative training and 
successful community collaborations’ (From the project overview cited in the 
Champions workbook). Additionally, the objectives of the programme have been 
to: 
 
• Use newly developed social skills; 
• Demonstrate skills and use knowledge learnt about the media; 
• Demonstrate skills in first aid; 
• Select and use relevant communication skills in various situations; 
• Use time effectively and to the volunteer’s advantage; 
• Evaluate and manage volunteer’s stress levels; 
• Identify the need for self control; 
• Perform the role of a leader; 
• Work effectively and organise volunteers in acting within a group; 
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• Organise volunteers capabilities in working efficiently; 
• Evaluate health and safety concerns when necessary; 
• Identify fire safety issues; 
• Demonstrate crime prevention methods (From the project overview cited 
in the Champions workbook). 
 
Regarding one of the most prominent projects Community Champions 
participated in a project coordinator pointed out that the involvement of the 
Community Champions was a way to prove that ‘by going bottom up through a 
resident-led project, that approach works better and the learning can be sent to 
other groups’. They also asserted that ‘the Community Champions have broken 
down that idea that only certain people go to university or college. In this respect, 
Community Champions have been incredibly successful apart from the fact that 
they’ve been incredibly useful in painting walls and doing practical stuff’ (From 
the interview with one of the project coordinators).  
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Figure 3: Evaluation of time management skills used by the Community 
Champions [Note: On this 1-10 scale 1 has been characterised as poor and 10 as 
excellent – The -9 value represents the non applicable responses]    
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Table 6 shows how much support volunteers received regarding particular 
projects. Limitation in responses should be addressed for this particular issue. As it 
would be expected volunteers responded positively to the question how they 
would rate the support they were given by the organising agency (not the 
volunteer office). 
 
 
 Frequency Valid Percent 
Less poor 1 7.7 
Very good 2 15.4 
Towards excellence 1 7.7 
Almost excellent 3 23.1 
Excellent 6 46.2 
Total 13 100.0 
 
Table 6: Support given by the Organisation 
 
However, it is noteworthy to mention that there was a particular 3 rate response 
(that means ‘almost poor’ performance) by a participant with the comment that: 
‘this rating is for the community work we did for West Howe. They provided not 
enough details for us to do a good job. They also didn’t reply to our questions and 
in the end seemed not interested in the ideas we came up with’.   
 
The limitations identified in the project were:  
 
• Recognition of ‘over-promising’ and ‘over-selling’ the Community 
Champions project when at the beginning. This had as a result the rise of 
expectations for some of the Champions.  
• Volunteers could not cope every time with the workload of the programme 
because of their student duties;  
• There were also cases of misunderstanding from the students’ point of view 
regarding the work of other people they were doing with, sometimes 
because of the training they were given (From the interviews held with 
project coordinators).  
 
As for future steps about the project one of the coordinators pointed out:  
This is the million dollar question. I believe that we have to change the 
Champions from a programme of an award to something broader. [We might 
need] to test the idea of putting advertisements in a newspaper for the 
community to write in for projects. For example to say ‘students for hire – if 
you’ve got a need let us know and we’ll see if we can fix it for you’. Because 
one of the criticisms we’ve got is that there is not enough community 
involvement. And we’ve designed for this year to have more community 
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involvement …So rather than recruiting 12 people to go on a programme for 
the whole year what we are going to do is asking the community for projects 
and make them Community Champion projects by using the MAD Day 
formula. And to be a Community Champion you will have to have done, to 
fulfil a special list of criteria. And also that means that anybody, any student 
or staff can become a Community Champion (From the interview of a 
project coordinator).  
 
 
 
1) On a scale of 1-10 with 1 being poor and 10 excellent, how would you rate 
the success of the project: 8  
Comments: Overall I think the project has been a success. I think that 
everyone involved enjoyed themselves. We didn’t manage to do all of the 
activities that had been planned at the start of the year but all of the activities 
that were done, were done well. I also believe that the group has developed a 
strong team spirit and are always willing to help.  
  
2) On a scale of 1-10 with 1 being poor and 10 excellent, how would you rate 
the success of the project: 10 
Comments: Each single member of our group was committed to the project 
and got involved. So we had a lot of fun. The project itself was interesting 
because of the variety of tasks.  
  
3) How would you describe the way the project(s) has been run as? Satisfactory
 Comments: Strengths: Very good ideas, good connections within the 
community, very enthusiastic leaders 
Weaknesses: Lacked a solid structure, unreliable timetable of events, unreliable 
training courses- did not always happen, limited interaction with other areas 
of the community 
4) How would you describe the way the project(s) has been run as? Satisfactory
 Comments: Strengths: Versatility in catering for everyone, both in terms of 
personal interests and dichotomies in physical and mental capabilities. Both 
the community and the individual members without exception, gained in some 
way from the varied experiences, yet enjoyed and remained positive about the 
programme. 
Weaknesses: As a pilot scheme, some of the activities people were enthusiastic 
about had to be dropped. Also it would have been better to have had fewer 
activities on the programme, but in more detail. 
Figure 4: Examples of opinions about the Community Champions project based on 
the completed evaluation forms and survey questionnaires.  
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Figure 5: Support given by the Organisations that held the events   
 
6.6. FRESH GANG/RECRUITMENT 
The aims of the project were:  
 
• To create a vibrant, entertaining CD-Rom which appeals to students; 
• To ensure that this CD-Rom is e-mailed to Fresher’ Students; 
• To encourage recruitment of volunteers; 
• To guide and advice students about a variety of activities.   
                                                                     (From the project’s Overview) 
 
The outcomes of the project related to the production and distribution of this CD-
Rom as a first-stop information base for new students (7,000 of these CD-Rom 
were produced). Specifically the aim was to create interest in the areas of 
volunteering offered by the Students’ Union and the University. The outcome was 
a cartoon based presentation on CD-Rom which has promoted the diverse work 
students can do for various charities and organisations. The CD-Rom has 
familiarised students with the brands associated with volunteering opportunities 
and has given them advice on what to expect and how to get involved. The 
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recruitment of volunteers has been through the use of The Hub website (From the 
project’s Overview).  
 
6.7. PR COMMITTEE 
It was not clearly identified whether this subproject should be included under the 
remit of the HEACF project. This was because the PR Committee scheme is 
predominantly linked to the promotion of the Student Union work. However, the 
voluntary nature of the posts made it relevant to this report. According to the 
three volunteers who were involved the experience of volunteering for this 
particular project offered them opportunities such as:   
 
• ‘to work as part of a team’; 
• ‘to learn how to write different types of articles’; 
• ‘a excellent lesson in time management, team communication and 
delegation’; 
• ‘confidence in talking to people’ 
                                     (From the participants’ volunteer Self-Evaluation) 
 
‘A slow start’ to the project was the only non positive comment that was 
encountered for this project by one of the volunteers. They added however that 
after that ‘now we’ve got the mechanisms in place to produce an effective 
communications programme for the student union’ (From the participant’s 
Evaluation on the project).     
 
6.8. RAISING AND GIVING (RAG) 
Raising and Giving is the charity arm of the University’s Student Union. They 
raise financial support through: theme nights at the Old Fire Station; events such 
as Abseil, Duck race, and pub crawls; and raids, in town/around 
campus/neighbouring universities.  
 
According to the coordinators of the HEACF project working with the Student 
Union in Round 1, RAG was able to offer ‘increasing support to the RAG officers, 
assisting them with procedures, offering advice and introducing them to contacts 
within the charity sector’ (Bowmer and Harrison, September 2004). This was 
possible as RAG total collection for 2002/2003 and 2003/2004 was £36,000. For 
example, during the annual RAG cheque giving ceremony in April 2004 cheques 
were donated to Tenovus, WellChild, The Fiona Appleyard Appeal and the 
Domino Appeal for a grand total of £10,579 (£2,500 more compared with 2003) 
(HEACF Task Group Meeting, 2nd March 2004: Minutes – Progress report HEACF 
project).   
  
For some students volunteering was a true experience, as two student participants 
pointed out that they enjoyed volunteering because ‘they met people’ and ‘it was 
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fun and they participated in events’. However, one of them pinpointed ‘more 
advertising’ of events as an area of improvement for the project (From the results 
of the survey conducted in autumn 2003).      
 
6.9. SCHOOL GOVERNORS  
The project was initiated as a working partnership between Bournemouth 
Education Directorate, J P Morgan and the HEACF project, which was entitled to 
organise celebration/recruitment events over 12 months for school governors 
initially in Bournemouth and Poole. The first event, which was organised in July 
2003, resulted in the recruitment of 6 potential school governors (the Local 
Education Authority’s target for this year was 5 school governors). At the second 
event in October 2003 three more potential governors were identified (HEACF 
Task Group Meeting, 9th February 2004 Minutes – Progress report HEACF 
project). A third event was held in March 2004 in which 8 people expressed an 
interest in becoming school governors. Up to this point 5 people were confirmed 
as school governors. The project was considered as being an outstanding example 
of successful collaboration between a major private firm, an education institution 
and relevant government organisations. In addition, the project was recommended 
for inclusion in the CRAC guide to volunteering best practice (HEACF Task 
Group, 14th June 2004, HEACF Business Plan).  
   
 0 1 2 3 4 5 6 
Event of 
July 
2003       12 8 
Event of 
October 
2003     3 3 2 
Event of 
March  
2004    1 2 11 3 
TOTAL     1 5 26 13 
 
Table 7: School Governors’ events - Responses to the question ‘on a scale of 0-6 
with 0 being poor and 6 being excellent, how would you rate the event?’.   
 
The appeal the events had to their participants can be seen in Table 7 in which 13 
out of 45 attendants found the event they were involved as excellent (rate 6). 
Additionally, 26 out of 45 attendants found the event they were involved rated as 
5. Some of the comments made by participants regarding different aspects of each 
event included:  
 
• ‘The information was so clear and useful, I stayed focused throughout’; 
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• ‘Very motivational, excellent demonstration of the benefits of good 
leadership’; 
• ‘[The event] breaks down barriers and gives a friendly feeling to what can 
be a scary potential experience’ (From the feedback given to the events).   
 
In terms of areas for improvement there was a suggestion that the scheme was not 
promoted enough and it should be taken further to include the general public as 
well as JP Morgan and the University (From the completed survey questionnaires).  
 
6.10. SPORTS VOLUNTEER PROGRAMME  
The programme initially began as an attempt for enabling second year sport degree 
students to further their coaching experience in 2003/2004. It has now well 
expanded by including a significant number of coaches willing to volunteer their 
time and services. In this capacity volunteers have the opportunity to assist in a 
wide range of sports, suited to their experience and expertise. A volunteer in 
sports coordinator was employed to assist with day-to-day running of the scheme. 
There were three events organised since the foundation of the scheme: 
1. A ‘have a go’ sports day for children at Wallisdown, which was attended by 
over 70 children; 
2. A taster climbing day for a local school; 
3. An inter schools sports challenge for children from Bournemouth and 
Poole.   
                                                                         (The Hub, Summer 2005) 
 
In terms of the numbers of volunteers that have been participating, it was 
mentioned that there have been about 25 to 30 sport based volunteers, who have 
supported the project. They mainly come from the second year of Sport 
Development and Coaching Sciences Degree at Bournemouth University. In 
addition, a similar number has referred to participants from the first year. As a 
result, for the first year of the programme’s implementation, that is 2003/2004 
there were about 50 volunteers in coaching or helping in different events. It has 
been estimated that for 2004/2005 this number would probably be raised to 60 
(From the interview with a project coordinator).  
 
In terms of how far the project has reached its aims the same interviewee 
contended that:  
 
I think the overall aim has been to make a one-stop shop for volunteers in 
sports. That’s the overall aim. …And in this year [2004/05] we were able to 
address issues in a more positive way. So I really hope we can streamline the 
programme by linking sports and the particular university degrees and 
streamlining the programme by linking it with the local councils, e.g. 
Bournemouth Council and Poole Council and so any kind of local volunteer 
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organisation and get recognised. We are close to the Student Union of 
Bournemouth University as well.  
 
Moreover, strengths and weaknesses of the project were identified as follows:  
 
• In terms of strengths, there have been opportunities for volunteer coaches 
to get experience and based on this to increase their employability rate;  
• This is has also been a strength for the university, as it provides the 
university with a variety of specialists in different type and styles of 
coaching;    
• A weak area that needs improvement is advertising of the project not just 
for people who want volunteers but people who want to volunteer as well. 
As it was suggested by research evidence, this could be possible through 
local magazines, local council handouts, council websites, etc. Furthermore, 
a closer collaboration with the Sports Development & Coaching Sciences 
course can be considered as necessary.    
 
6.11. STAFF VOLUNTEERING – MAD DAYS   
MAD Days have been small-scale volunteering projects that have given the chance 
to participants to experience volunteering in their spare time. The slogan ‘making 
the difference in the local community’ has reflected the aim of the project to 
attract volunteers from students, university staff, friends and families. Reason for 
this has been the way university regards volunteering: ‘as a personal development 
opportunity that is critical to elements of the University’s strategic plan’. 
According, to the organisers no previous experience of volunteering or specific 
skills is required, only ‘a positive and willing attitude’. Nine one-day events have 
been completed between June 2004 and May 2005; 44 volunteers have been 
involved; and 13 volunteers have attended 2 or more MAD days (The Hub 
(Summer 2005). In addition, a project representative pointed out that there have 
been about 8 people who constitute the core of volunteers. Four of those have 
been working for the National Trust and providing opportunities for MAD Days. 
In terms of average presence per event this can vary from 6 to 20 volunteers.  
 
 Frequency Valid Percent 
Towards excellence 6 18.8 
Almost excellent 7 21.9 
Excellent 19 59.4 
 
  
Total 32 100.0 
 
Table 8: Rates of Success of the Staff Volunteering – MAD Days’ Project 
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Talking about the success of MAD Days one of the project’s coordinators talking 
about how far the objectives of the actual project have been transformed into 
actual outcomes pointed out that:   
 
Yes, we do. We’ve got a core set of volunteers for several MAD Days as a 
result of going in one and enjoying it and spread the word. We now have 
volunteers that bring along friends. The actual MAD Day idea is well-known 
to all university now as a concept. Most people who even haven’t been know 
about MAD Days. And there is good positive coverage on the local media, 
we’ve got some very good articles e.g. Bournemouth Journal (From the 
interview with a project representative).   
 
 Frequency Valid Percent 
Very good 2 6.3 
Towards excellence 9 28.1 
Almost excellent 4 12.5 
Excellent 17 53.1 
 
  
  
Total 32 100.0 
 
Table 9: Rates of Achievements of Aims and Objectives – Staff Volunteering – 
MAD Days project  
 
With regard to events that have been more distinctive than others the interviewee 
pointed out that arguably all the events are very equal because with every one the 
idea is ‘to make a difference’. For example, with the conservation orientated 
events, by clearing a place and make it tidy it is fairly visible to see the results at 
the end of the day. This was also evident from the Project Overviews, in which 
aims, objectives, and deliverable outcomes were all very well defined. On this 
question another project representative mentioned the RAG MAD Day as a good 
example of collaboration where rather than doing conservation or a clear up the 
team did a fund raiser. This was held in the centre of Bournemouth and there was 
community involvement. It was also a public relations’ exercise, as this let the 
community to gain an understanding on student matters. Furthermore, awareness 
and financial support for a local charity was raised.  
 
From the evaluation forms that were completed after participation to the 9 events 
satisfaction about and approval of the project by the participant volunteers was 
explicitly expressed by an impressive 81.3% of the replies (including the ‘excellent’ 
and ‘almost excellent’ responses) (Table 8).  
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  Frequency Valid Percent 
n/a  3 9.4 
Very good 1 3.1 
 Towards excellence 7 21.9 
Almost excellent 5 15.6 
Excellent 16 50.0 
Valid 
  
  
  
  
  Total 32 100.0 
 
Table 10: Rates of Achievements of Outputs – Staff Volunteering – MAD Days 
Project  
 
Similarly, regarding participants’ reactions on how far the aims and objectives of 
the project have been achieved (17 out of 32 or 53.1% thought that the event(s) 
they were involved in achieved their objectives). This can be seen in Table 9. A 
picture of how Success of Project can be clustered by Achievement of objectives 
and by Achievement of Outputs is portrayed in Figures 6 and 7.  
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Figure 6: Graph of Success of Project clustered by Achievement of objectives  
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There were a few indications of thinking-about- again with regard to the replies to 
the question ‘To what extent the outputs of the project achieved its original 
objectives’ in comparison to the previous answers (Table 10). Specifically, 25% of 
the respondents found the events they were involved as…just ‘very good’ or ‘rate 
towards excellence’.   
 
It is interesting to note the range of comments regarding answers on the success of 
particular MAD Days which nevertheless indicates a clear fashion of commitment 
by the participant volunteers. A few of them are given below: 
 
• The morning’s work on clearing the pond was left unfinished which was a 
shame! (Regarding the Studland Conservation event); 
• Good improvement to the garden areas (Re the Beech House event);  
• It’s really fantastic to see what we have done when the job was finished 
(Regarding the Beech House event); 
• I think the project achieved a great deal, although we did not clear the 
whole area that we were allocated (Regarding Hod Hill).  
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Figure 7: Graph of Success of Project clustered by Achievement of Outputs  
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With respect to the question on how supportive the organisation which organised 
the event had been to volunteers, again there is a significant degree of approval 
(65.6% thought that the support given was ‘excellent’ or ‘almost excellent’). The 
same applied to the question on how supportive the Volunteer Office was. In this 
case 71.9% thought that the support given was ‘excellent’ or ‘almost excellent’). 
These details can be seen in Tables 11 and 12.  
 
However, there was a particular response which assessed the support given as 
‘almost good’. In addition, further comments on the project identified the need for 
more and better guidance by the organisation, which held the event as well as the 
need for having access to more implementation tools that could be used for the 
occasion.  
  Frequency Valid Percent 
n/a  2 6.3 
Almost good 1 3.1 
Towards 
excellence 
8 25.0 
Almost excellent 5 15.6 
Excellent 16 50.0 
 
  
  
  
  
Total 32 100.0 
 
Table 11: Information/Support by the Organisation Holding the Event 
  
With regard to limitations of the project its representatives suggested that there 
have been two areas, which need improvement:  
 
• More human resources so events could be organised on a more regular basis 
(even once a week);   
• Better ways of transporting volunteers to the places of activity. They agreed 
that there is room for improvement for both of these areas.  
 
  
 Frequency Valid Percent 
n/a  5 15.6 
Very good 2 6.3 
Towards excellence 2 6.3 
Almost excellent 3 9.4 
Excellent 20 62.5 
 
  
  
  
  
Total 32 100.0 
 
Table 12: Information/Support by the Volunteer Office 
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6.12. THE CREDIT UNION   
The project has been run by the Student Union with the aim to promote sensible 
use of finances by students. Loans are offered to people who are unable to gain 
credit elsewhere (HEACF Task Group Meeting, 9th February 2004 Minutes – 
Progress report HEACF project).  The involvement of the HEACF project has been 
to help in the recruitment of students (in particular accounting and finance 
students) for assisting on marketing aspects. One suggestion has been for local 
schools to be approached on introducing savings clubs, a way for promoting thrift 
between young people (HEACF Task Group Meeting, 2nd March 2004 Minutes – 
Progress report HEACF project). According to a volunteer coordinator the project 
‘has been at hold for some time and not much action has been done in the last year 
or so. However, it is hoped that it will improve in the near future’ (From the 
interview with one of the HEACF project’ coordinators).   
 
 
6.13. THE HUB  
The Hub is an online service matching students who want to get involved in 
volunteering with organisations who need them. It hosts opportunities from any 
local organisation that conforms to its code of practice, ensuring at all times 
‘certain quality’ of volunteering. The service tries to match the skills and interests 
by volunteers with opportunities that exist in Bournemouth and the surrounding 
area. There are no particular skills that are normally required however some 
projects might make use of specific training, for example in web design. The 
project is not restricted to only British nationals but also to EU nationals and even 
to people with refugee status. There are also possibilities for disabled volunteers to 
be involved in all kinds of roles (The Hub, 2004).  
 
In August 2004 the new volunteer data management system was launched. 
According to this system:  
 
• Students can register their personal details and their areas of interest for 
volunteering; 
• Organisations can register their volunteering opportunities; 
• The system can match students and opportunities based on skills and 
interests with students able to apply for any opportunity they are 
interested in (Bowmer, and Harrison, September 2004).   
 
Regarding particular numbers linked to the project: 
 
1. Organisations registered:                                                                    69 
2. Organisations approved:                                                                     69 
(Internal Organisations 17 
(External Organisations 52)  
3. Volunteers registered:                                                                        141 
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(Volunteers fully registered 75 
Volunteers approved for opportunities 72) 
4. Current live opportunities:                                                                 42 
 
The second phase of the project that has been planned to be launched in August 
2005 and will include creation and development of a number of ‘mini-hubs’ with 
partnership colleges, and creation of training opportunities in addition to 
volunteering opportunities (The Hub, Summer 2005).     
 
6.14. THE SCOUTS   
HEACF has been collaborating with the scouting movement in Bournemouth, 
Poole and Christchurch to deliver county wide recruitment events. Such an event 
was organised by the Volunteer Support Office, Bournemouth University and 
representatives from local Scout groups at Starbucks in Borders’ bookshop in 
Bournemouth to provide interested students with information about the Scouts 
and the opportunities available. The event was held on 19 October 2004. The 
event was organised by the Volunteer Support Office in terms of choice of venue, 
offer of refreshments and made available visual and written information.  
 
According to local Scout groups the event was very well received and was marked 
as excellent in terms of organisation. Comments such as ‘we have members that 
we did not have before’ and ‘the project achieved its aim 100%’ are indicative. In 
terms of how much the aims and objectives of the project were achieved 
respondents felt that ‘the event was held to timescale and quite well attended, 
considering the clash of dates’ but also that ‘it’s too early to determine if the 
recruitment of Scout Leaders was successful’. Having said this, the respondents felt 
that the 6 recruits during the event would be involved into Scout Leaders’ scheme. 
Regarding recommendations for changes the respondents suspected that it might 
have been higher attendance if the event did not clash with the Freshers Ball. 
They also thought that the event would re-run, either at a location like Borders, or 
in house at the university, to organise something similar for New Year [of 2005].  
 
6.15. UK YOUTH PARLIAMENT   
The HEACF has provided the UK Youth Parliament project with funding for the 
designing and production of a CD-ROM that would promote its activities. The aim 
of the Youth Parliament has been to give young people across the UK, between 
the ages of 11 and 18, the opportunity to be listened by a wide range of 
organisations both at the national and local level.  
 
This production of the CD-Rom was achieved through an agreement between the 
UK Youth Parliament and the Bournemouth University Student Union that gave 
to the student union exclusive access to all Marketing, PR, product creation, and 
corporate opportunities regarding the UKUP national brand (HEACF Task Group 
Meeting, 9th February 2004 Minutes – Progress report HEACF project). The 
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process of producing the CD-ROM involved work by Chris Philips and 3 students 
from the Arts Institute whereas Jon Bowmer prepared the skills packs to be used 
from members of the Youth Parliament and Youth Councillors in conjunction 
with staff from the Centre for Public Communication and Research (Media 
School) (HEACF Task Group Meeting, 2nd March 2004 Minutes – Progress report 
HEACF project).   
 
Other achievements through the collaboration between the UKYP and the student 
union involved:  
• The CD-ROM devised by the HEACF team received widely-raised praise. It 
was widely distributed in the UK and was also used by the Bahrain royal 
family to ‘promote democracy’ in the country; 
• A student designed poster was used by UKYP for a national recruitment 
campaign; 
• A team of students in conjunction with British Telecom assisted in the 
writing and delivery of the national PR strategy for the UKYP annual 
sitting and ran the PR office at the event in July 2004; 
• The HEACF team and UKYP delivered a paper profiling the UKYP at the 
Centre for Public Communication Research inaugural conference (The 
Hub, Summer 2005)  
 
 
6.16. VICTORIA EDUCATION CENTRE   
The project implemented at the Victoria Education Centre, a school for physically 
and mentally disabled children, had as its aim to assist students with their weekly 
tasks at the athletics club. The objectives were:  
 
• Interaction with the children; 
• Supporting the staff in activities by helping them to set up/pack up 
equipment and contributing in team working; 
• Motivating the children in their activities and help them to achieve their 
targets (From the Project Overview).  
 
In terms of the outcomes the project was expected to deliver these were linked 
with providing volunteers who are trained, police-checked and enthusiastic as 
well as providing the children with a link to the local community (From the 
Project Overview). Regarding the volunteering itself, one of the participants 
described ‘development on people skills’ and ‘to be enthusiastic about everything’ 
because ‘the children inspire you to enjoy life’ as the qualities they developed 
during working for this project. Additionally, they commented about the 
experience that ‘just to say I’ve thoroughly enjoyed it, met some fantastic people 
and will miss it very much when I leave’ (this person did volunteering there for 3 
years).  
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7. CONCLUSIONS  
Considering the four-year implementation of the HEACF project at Bournemouth 
University the project has provided an important foundation stone on 
volunteering not only within the university’s remit but also within the local 
community in the Bournemouth area. The project has introduced and maintained 
volunteer culture to the institution whilst creating positive relationships amongst 
the parties involved e.g. university departments, members of university staff, 
students, private firms that operate locally and members of the local community.   
 
The importance of changes in the university’s volunteering the project has 
introduced towards quality volunteering was clearly evident in the research 
findings. According to a member of the steering group:   
I think the project has changed and evolved quite a lot. Initially we were 
very ambitious in terms of numbers and soon became clear that recruitment 
needed to be much more targeted at those who were really motivated to do 
volunteering. We also had difficulty recruiting people over 50 because the 
student mature learner population was quite small. We looked then at 
recruiting from the staff and my understanding now is that with the 
experience of the last three years the project has changed quite considerably 
and focus much more on specific areas.  
 
In addition,  the research evidence shows that the HEACFs positive attributes have 
exceeded the negative ones. In this respect, the most important strengths of 
running the particular subprojects are listed as follows: 
 
• Projects such as School Governors and MAD Days have had very successful 
campaigns in recruiting from staff and the community;    
• Areas that have been particularly successful are the one-off projects e.g. the 
MAD Days or one-day Community Champions events. These seem to suit 
the students’ workload and difficulty in making long term commitments;   
• The Volunteers in Sports programme on the other hand has been 
particularly effective in recruiting and sustaining volunteers. This indicates 
a mixture of different ways for success depending on the programme;  
• In terms of lessons that could be drawn, the students’ union and as a 
consequence the student volunteers seem to have learnt a lot about best 
practice in engaging in volunteering programmes. Furthermore, there has 
been an expansion in the number of volunteering events that Bournemouth 
University students participate to;   
• University staff seems to have become more aware of volunteering 
opportunities than in the recent past. What has made the difference in this 
is that the relationship between the university and the community has 
significantly changed because Bournemouth University students and staff 
have been involved in local clubs, local projects, and local voluntary 
organisations e.g. as Millennium volunteers, Youth Parliament and a whole 
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range of projects that have raised the profile of the university outside the 
campus;     
• The projects under HEACF have been to a certain extent very innovative 
including a very wide spread of different projects; 
• There has been development of student volunteers into jobs as a direct 
result of them being involved in the projects;  
• Partnership working between the university, the local community, and 
local businesses  has been significantly increased;  
 
 
Areas for improvement include:   
 
• The pace of recruitment has not been consistent. This was partly due to 
lack of communication between the parties involved especially in Round 1; 
• Evaluation of the projects under HEACF has not been adequate especially 
with regard to Round 1. There have been positive steps in project 
evaluation taking place in Round 2 e.g. evaluation of MAD Days events. 
However, further improvement is necessary especially in terms of 
consistency in evaluation;   
• Certain confusions on roles and responsibilities have not allowed a lot more 
of voluntary sector involvement from the beginning;  
• There has been lack of evidence on recording volunteering activities 
especially for Round 1. This has been reduced in Round 2 however there is 
still space for improvement. 
 
An essential part for the uninterrupted running of the project has been played by 
the finance and administration staff of PACE who have been responsible for 
supporting the introduction and maintenance of the HEACF project at 
Bournemouth University since the late 2001. Along with this, people from PACE 
have worked in allowing the different parties (university staff, student union, local 
voluntary sector, and local private sector) to liaise towards the successful 
development of the project. An important part of this activity has been dedication 
in financing the project through the HEACF being funded by the Higher 
Education Funding Council for England (HEFCE). In addition, the contribution by 
the project coordinators, members of the Student Union of Bournemouth 
University (SUBU), and members of the Institute of Health and Community 
Studies (IHCS) should be also noted in this report, as they have worked hard in 
developing and sustaining volunteer activity through the HEACF project. To this 
extent, they have also been able to explore possibilities for maintaining particular 
projects taking into account that project funding expires in 2006.      
 
Maintenance of particular subprojects and the consequent financial cost is a crucial 
issue for the HEACF Project. Through the research process some considerable 
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approaches were suggested that could potentially change the map of volunteering 
in Bournemouth if they are to be implemented. The most significant ones include:  
 
1. To identify through a review process (by including relevant sources such as 
this evaluation report) which of the currently run projects can be 
characterised as value-for-money, whether a project has been successful 
both in terms of student participation, reaction of recipients, and obviously 
actual costs;  
2. To maintain projects by reviewing the budget of next year’s and, identify 
and establish the most appropriate financial steps for a funding strategy 
post 2006;  
3. To maintain the projects by working in partnerships with the local 
community such as the Bournemouth Borough Council, and community 
and voluntary organisations in the town;   
4. To establish a form of cooperative sponsorship. This could be possible 
taking into account that graduate recruiters could potentially by a good 
source of income, as volunteer projects particularly tend to contain types of 
students that graduate recruiters can be interested in. At the 
implementation level this could be possible if the Student Union in 
collaboration with the Careers Service would identify which graduate 
recruiters could be interested in sponsoring volunteering programmes. In 
addition, the Student Union could co-develop with the graduate recruiters 
some of the key skills development through volunteering;  
5. To maintain HEACF particular projects via direct sponsoring. This might 
take the form of collaboration between the HEACF team and other 
organisations such as volunteering agencies;   
6. To maintain particular projects such as the Volunteers in Sports project 
through funding by relevant university departments. For example, in this 
case the Sports department could sponsor the Volunteer in Sports project.      
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9. APPENDICES  
 
Appendix 1 
 
HEACF 
As in 01 December 2003 
 2003/04 Funding 2003/04 Spend to 
Date 
Balance 
Income 2003/04 -122,215   
Under spend  -  30,709   
Total Income  - 152,924   
 
Student Union staff 
and activities -80,000 0 -80,000 
Student Mentors 
Training  -17,215  0 -17,215 
Refreshments/meeting 
costs -   794 0 -   794 
PACE academic costs -16,580 14,200 -  2,380 
PACE administration 
costs - 5,000 0 - 5,000 
Travel -   500 0 -    500 
Printing  - 2,126 0 - 2,126 
Totals   - 122,215 14,200 -108,015 
 
Table 13: HEACF Project – Income and Expenditure as in 1st December 2003 
Source: HEACF Task Group Meeting, (23rd October 2003) Minutes 
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Appendix 2 
 
HEACF 
ACTIVITIES   
 2004/2005 2005/2006 
Administration   5,000 5,000 
Dissemination/Launch  3,000 1,500 
Recruitment CD-Rom  3,000 0 
The Hub  1,525 0 
Community Champions material   0 0 
Communication Strategy  3,000 2,461 
Accreditation  500 700 
Total  16,025 9,661 
 
Table 14: HEACF Project – Activities 2004/5 as amended in 27/04/2005 (HEACF 
Task Group Meeting, 06 September 2004)  
Source: Financial planning phased September 2004 produced by Jon Bowmer, 
Volunteer Co-ordinator for the project  
 
 
HEACF 
SALARIES 2004/05  
Job Title  Salaries + On-costs  
Volunteer co-ordinator  £27,050 
Volunteer support worker   £22,461 
Total  £49,511 
 
Table 15: HEACF Project – Salaries 2004/05  
Source: Financial planning phased September 2004 produced by Jon Bowmer, 
Volunteer Co-ordinator for the project (HEACF Task Group Meeting, 06 
September 2004)  
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HEACF 
TOTAL BUDGET REQUEST 2004/05  
Budget Item   Costs  
Project costs   £16,250 
Salaries    £49,511 
Under spend  £14,750 
Total  £80,511 
 
BUDGET ALLOCATION/REQUEST SHORTFALL 
Budget Allocation  £39,522 
Budget Requested  £80,511 
Difference  (£35,989) 
 
Table 16: HEACF Project – Total budget request and shortfall 2004/05  
Source: Financial planning phased September 2004 produced by Jon Bowmer, 
Volunteer Co-ordinator for the project (HEACF Task Group Meeting, 06 
September 2004)  
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Appendix 3 
 
HEACF PROJECT EVALUATION 
(VOLUNTEER)
 
 
PLEASE COMPLETE THE FOLLOWING EVALUATION DOCUMENT FOR YOUR HEACF 
VOLUNTEER PROJECT. FOR REFERENCE THE ORIGINAL PROJECT OVERVIEW 
DOCUMENT IS ATTACHED TO THIS FORM. 
 
PROJECT TITLE:- ________________________________________________ 
 
ORGANISATION NAME:-______________________________________________ 
 
YOUR NAME:-________________________________________________________ 
 
1. On a scale of 1 – 10 with 1 being poor and 10 being excellent, how would you rate the success of 
the project? 
 
 1 2 3 4  5 6 7 8 9 10 
           
 
Please comment on your response:-____ 
___________________________________________________________ 
___________________________________________________________ 
___________________________________________________________ 
 
2. On a scale of 1 – 10 with 1 being poor and 10 being excellent, how would you rate the extent to 
which the project achieved its aim and objectives? 
 
Aim
 1 2 3 4  5 6 7 8 9 10 
           
 
Objectives
 1 2 3 4  5 6 7 8 9 10 
           
 
Please comment on your response:-__ 
___________________________________________________________ 
___________________________________________________________ 
 
3. On a scale of 1 – 10 with 1 being poor and 10 being excellent, how would you rate the extent to 
which the outputs and outcomes (deliverables) of the project achieved its original objectives? 
 
 1 2 3 4  5 6 7 8 9 10 
           
 
Please comment on your response:-__ 
___________________________________________________________ 
    ___________________________________________________________ 
___________________________________________________________ 
___________________________________________________________ 
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4. Was the project delivered in accordance with the proposed timeline?   
 
If NO, please give reasons:-___________________________________________________________ 
___________________________________________________________ 
    ___________________________________________________________ 
___________________________________________________________ 
 ___________________________________________________________ 
 ___________________________________________________________ 
 
5. On a scale of 1 – 10 with 1 being poor and 10 being excellent, how would you rate the 
information/support you received from the organisation during the project? 
 
 1 2 3 4  5 6 7 8 9 10 
           
 
Please comment on your response:-___
    ___________________________________________________________ 
___________________________________________________________ 
 ___________________________________________________________ 
  
6. Would you be interested in volunteering with this organisation on future projects?  
 
If NO, please share your reasons (your feedback is important to us so that we may continue to 
develop and improve our volunteer programme):-________________________________________ 
___________________________________________________________ 
    ___________________________________________________________ 
___________________________________________________________ 
 ___________________________________________________________ 
 ___________________________________________________________ 
  
If YES, would you be interested in repeating this particular project?    
 
 If NO, please share your reasons:-_____________________________________________________ 
___________________________________________________________ 
    ___________________________________________________________ 
___________________________________________________________ 
 ___________________________________________________________ 
 ___________________________________________________________ 
 
If YES, would you recommend any changes? (Please provide details):- _None that I can think of! 
__________________________________________________________________________________ 
    ___________________________________________________________ 
___________________________________________________________ 
 ___________________________________________________________ 
___________________________________________________________ 
___________________________________________________________ 
 ___________________________________________________________ 
 ___________________________________________________________ 
       
 
 
7. On a scale of 1 – 10 with 1 being poor and 10 being excellent, how would you rate the 
information/support you received from the Students’ Union Volunteer Support Office during the 
project? 
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 1 2 3 4  5 6 7 8 9 10 
           
 
Please comment on your response:-__ 
___________________________________________________________ 
    ___________________________________________________________ 
___________________________________________________________ 
___________________________________________________________ 
       
8. Would you be interested in volunteering with the Students’ Union on future projects?  
 
If NO, please share your reasons (your feedback is important to us so that we may continue to 
develop and improve our volunteer programme):-________________________________________ 
___________________________________________________________ 
    ___________________________________________________________ 
___________________________________________________________ 
 ___________________________________________________________ 
 ___________________________________________________________ 
    ___________________________________________________________ 
___________________________________________________________ 
 ___________________________________________________________ 
 ___________________________________________________________ 
 
 
 
Thank you for taking the time to complete this evaluation. 
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Appendix 4 
 
HEACF PROJECT EVALUATION 
(ORGANISATION)
 
 
PLEASE COMPLETE THE FOLLOWING EVALUATION DOCUMENT FOR YOUR HEACF 
VOLUNTEER PROJECT. FOR REFERENCE THE ORIGINAL PROJECT OVERVIEW 
DOCUMENT IS ATTACHED TO THIS FORM. 
 
PROJECT TITLE:-_____ :  
 
ORGANISATION NAME:-  
 
1. On a scale of 1 – 10 with 1 being poor and 10 being excellent, how would you rate the success of 
the project? 
 
 1 2 3 4 5 6 7 8 9 10 
           
 
Please comment on your response:-_____________________________________ 
     
___________________________________________________________  
 
2. On a scale of 1– 10 with 1 being poor and 10 being excellent, how would you rate the extent to 
which the project achieved its aim and objectives? 
 
Aim 
 1 2 3 4 5 6 7 8 9 10 
           
 
Objectives 
 1 2 3 4 5 6 7 8 9 10 
           
 
Please comment on your response:-_____________________________________ 
     
___________________________________________________________  
 
3. On a scale of 1 – 10 with 1 being poor and 10 being excellent, how would you rate the extent to 
which the outputs and outcomes (deliverables) of the project achieved its original objectives? 
 
 1 2 3 4 5 6 7 8 9 10 
           
 
Please comment on your response:-_____________________________________ 
     
       
 
 
4. Was the project delivered in accordance with the proposed timeline?  
If NO, please give reasons:-___________________________________________________________ 
___________________________________________________________ 
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   ___________________________________________________________ 
___________________________________________________________ 
 ___________________________________________________________ 
 
 5. How many volunteering opportunities were filled as a result of the project?  
 
6. On a scale of 1 – 10 with 1 being poor and 10 being excellent, how would you rate the 
suitability of the volunteers to the project? 
 
 1 2 3 4 5 6 7 8 9 10 
           
 
Please comment on your response:-_____________________________________ 
    
___________________________________________________________  
  
7. On a scale of 1 – 10 with 1 being poor and 10 being excellent, how would you rate the 
information/support you received from the Students’ Union Volunteer Support Office during the 
project? 
 
 1 2 3 4 5 6 7 8 9 10 
           
 
Please comment on your response:-_____________________________________ 
 
8. Would you be interested in repeating this particular project?  
 
If NO, please share your reasons:-_____________________________________________________ 
___________________________________________________________ 
    ___________________________________________________________  
 
If YES, would you recommend any changes? (Please provide details):- ______________________ 
     
 
 
9. Would you be interested in working with the Students’ Union on future projects?  
 
If NO, please share your reasons (your feedback is important to us so that we may continue to 
develop and improve our volunteer programme):-________________________________________ 
___________________________________________________________ 
     
 
 
 
Thank you for taking the time to complete this evaluation. 
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Appendix 5 
 
HEACF PROJECT OVERVIEW    
 
 
Project Title:      
 
Project Summary:  
 
 
 
 
 
Aim:  
 
Objectives (SMART*): 
 
 
 
 
 
 
Recruitment strategy:  
  
 
 
 
 
 
 
Deliverables:  
 
 
 
 
 
Timeline:   
 
 
 
Number of volunteering opportunities:   
 
 
 
Reporting/Evaluation plan:   
 
 
Contact for more information:  
 
 
 
*  SMART = How Specific the targets are, Are the targets Measurable, Are the targets 
Achievable, Are the targets Realistic and Are the targets Time-bound 
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Appendix 6 
 
HEACF PROJECT – COMPLETION 
REPORT (TEMPLATE) 
 
 
Executive Summary 
 
 
 
Background and rationale 
 
 
 
 
Aims and objectives 
 
 
 
 
Evaluation: 
 
i) Marketing/recruitment strategy 
 
 
ii) Deliverables 
 
 
iii) Timeline 
 
 
iv) Number of volunteering opportunities 
 
 
v) Volunteer(s)/organisation 
 
 
 
Conclusions 
 
 
 
 
Recommendations 
 
 
 
 
Next steps 
 
 
 
Appendices 
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Appendix 7 
 
EVALUATION OF THE BOURNEMOUTH HEACF SCHEME – 
SURVEY QUESTIONNAIRE 
Note for respondents: We are currently evaluating the delivery of the Higher 
Education Active Community Fund (HEACF) in Bournemouth. HEACF has 
funded the project you have been participating in. Taking part in this evaluation is 
voluntary. The only commitment on your part is to reply to this questionnaire 
about your views on the project you have been involved in. Your views will offer 
us invaluable insights on how the particular project has been managed and what 
changes could be planned for the future. Your responses will be completely 
confidential and your right for anonymity will be protected throughout the 
research process.  
 
A. ABOUT YOU  
 
Question 1: What gender are you? (Please tick as appropriate)  
 
Male Female 
  
 
Question 2: How old were you during your involvement in the project?  (Please 
tick as appropriate)  
 
0-18 18-25 25-45 over 45 
    
 
 
Question 3: If you were working for Bournemouth University at the time of your 
participation, which category best describes your work? (Please tick as 
appropriate) 
 
Academic Staff 
Administrative 
Staff Support Services 
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Question 4: If you were not working for Bournemouth University at the time of 
your participation, which category best describes your work? (Please tick as 
appropriate) 
 
Working for the 
Community/Voluntary 
Sector 
Other 
Occupation Student 
   
 
B. ABOUT THE PROJECT   
  
Question 5: a) What project have you been involved in? b) When have you been 
involved in the project? c) What has been your role within the project? 
Response:  
 
 
 
 
 
 
 
 
Question 6: Is thi
appropriate).  
 
Yes                       
 
 
No                        
 
Question 7: a) W
been involved in 
Response:  
                 
 
 
 
Question 8: How 
appropriate)  
 
  5a) 
 
 
 
5b) 
 
 
 
 5c)  
 
 s the only volunteering that you have undertaken? (Please tick as 
                                go to Question 8  
                                go to Question 7  
hat other project(s) have you volunteered for? b) When have you 
the project(s)? c) What has been your role within the project(s)? 
lon ve you been involved in the project(s) for? (Please tick as g ha
 
7a) 
 
 
7b) 
 
 
7c)  
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Less 
than a 1 
year 1-2 years 2-4 years
Project 1    
Project 2    
Project 3    
                                            
 
Question 9: How often have you taken part in a volunteering activity? (Please tick 
as appropriate)  
 
 Weekly Monthly 
Every 3 
months 
More 
than 3 
months 
Project 1     
Project 2     
Project 3     
 
 
Question 10: a) Have you benefited from volunteering? b) If yes, in what way?     
 
10a)  
 
10b)  
 
 
 
 
 
 
 
 
Response:  
 
 
 
 
 
 
 
 
 
 
 
C. YOUR OPINION ABOUT THE PROJECT  
 
Question 11: How would you describe the way the project(s) has been run as? 
(Please tick as appropriate)   
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Highly 
satisfactory  Satisfactory
Not 
satisfactory
Not at all 
satisfactory 
Project 1     
Project 2     
Project 3     
 
Question 12: How would you describe the way the project(s) has been run against 
the following criteria? (Please tick as appropriate)   
 
  
Highly 
satisfactory 
Satisfactory Not 
satisfactory 
Not at all 
satisfactory 
Project 1     
Project 2     
Have you been well 
motivated towards 
satisfactory delivery of 
the project? Project 3     
Project 1     
Project 2     
Were you given clear 
instructions during the 
delivery of the project? 
Project 3     
Project 1     
Project 2     
Have you been satisfied 
with the training skills 
offered? 
Project 3     
   
Question 13: In your opinion what have been the main achievements of the 
project(s)?   
 
 
Response:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Question 14: In your opinion what have been the strengths and weaknesses of the 
project(s)?    
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Response:  
 
 
 
 
     
 
 
 
 
 
Question 15: W
appropriate)  
 
 
Yes 
 
 
Question 16: D
volunteering in
 
Response:  
 
  
 
 
 
 
 
 
 
 
 
Thank you for t
 
February 2005  
 
 
 
 
 
 
  
Strengths:  
 
 
 
 
Weaknesses: 
 
 
 
 
 ould you consider volunteering in the future? (Please tick as 
Possibly No I don't know 
   
o you have you any other comments about the project(s) or 
 general?    
 
 
 
 
 
 
 
 
 
 
 
 
 aking part  
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Appendix 8 
 
Interviews that were conducted for the evaluation of the HEACF Project at 
Bournemouth   
 
   
 PARTICIPANT  
CONDUCTED 
ON  
1 Senior Manager  27-Apr 
2 Senior Manager  18-Apr 
3 
Coordinator of Individual 
Project funded by HEACF  29-Apr  
4 
Coordinator of Individual 
Project funded by HEACF 25-Apr  
5 
Coordinator of Individual 
Project funded by HEACF  21-Apr 
6 
Coordinator of Individual 
Project funded by HEACF 20-Apr 
7 
Coordinator of Individual 
Project funded by HEACF  13-Apr 
8 
Coordinator of Individual 
Project funded by HEACF 12-Apr 
9 
Coordinator of Individual 
Project funded by HEACF  12-Apr 
10 
Coordinator of Individual 
Project funded by HEACF 04-Apr 
11 
Coordinator of Individual 
Project funded by HEACF 31-Mar 
 
 
The above form an archive  
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Appendix 9 
 
 
 
 
 
EVALUATION OF THE BOURNEMOUTH HEACF PROJECT – 
INTERVIEW QUESTIONS  
 
Note for interviewees: We are currently evaluating the delivery of the Higher 
Education Active Community Fund (HEACF) in Bournemouth. HEACF has 
funded the project you have participated in. Taking part in this evaluation is 
voluntary however your views will offer us invaluable insights into how the 
project has run in order to plan activities for the future.    
 
The interview will be approximately twenty minutes long and with your 
permission, will be recorded for transcription purposes only. Your identity will be 
kept confidential according to research conduct rules.    
 
QUESTIONS  
 
The following questions are linked to the type of issues we will cover in the 
interview, but any other views you may have can also be discussed. 
 
Question 1: Which project have you been involved in and what your role within 
it? How long have you been involved in the project?  
 
Question 2: What, in your opinion have been the objectives of the project? Have 
these objectives been translated into tangible outcomes (e.g. variety of 
volunteering choices offered; numbers of volunteer opportunities created; 
numbers of potential volunteer opportunities; increase in volunteering activity; 
targeting non-participating students, staff, and other volunteers; increase in 
inquiries; positive coverage in local media)?  
 
Question 3: What in your opinion have been the strengths and weaknesses of the 
project?  
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In particular, please make a brief assessment on the following:  
 
• Do you feel that volunteers have been adequately motivated in completing 
the project?    
• Have the tasks allocated been clearly identified for every volunteer?   
• Has the project had the ability to meet training needs for its volunteers?  
• Could you see evidence of sustainability in running the project in the 
future? And how?     
• Has been any type of dissemination of good practice regarding the project 
(e.g. sharing experience with other universities)?   
• (where applicable only)  Has the project had the ability to meet projected 
costs?  
  
Question 4: In your opinion what has been the impact, if any, of the project to 
university and local community? Can you give any specific examples? 
 
Question 5 (where applicable only): What has the HEACF funding been paid for? 
Is there any alternative way for continuing to fund the project after the HEACF 
funding is completed?    
 
Question 6 (where applicable only): How would you see evaluation of the project 
being implemented?    
 
Question 7: Any other comments/suggestions about the project(s) will be more 
than welcome.  
 
 
Thank you for agreeing to take part 
 
February 2005 
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